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PREFACE 

The Conditions of Contract comprise two parts: 

 

Part I - General Conditions 

Part II - Conditions of Particular Application (COPA) 

 

1 -  PART I - GENERAL CONDITIONS 

The Conditions of Contract, Part I- General Conditions, shall be those forming Part I of the 

“CONDITIONS OF CONTRACT FOR WORKS OF CIVIL ENGINEERING 

CONSTRUCTION”, fourth edition 1987, reprinted 1992 with further amendments, published 

by the FÉDÉRATION INTERNATIONALE DES INGÉNIEURS-CONSEILS (FIDIC) P.O. 

Box 86, CH 1000 Lausanne 12, Switzerland. Part I is not included in the bidding documents 

and should be obtained from the above mentioned address. The Contractor is deemed to have 

full knowledge of the General Conditions. 

 

2 -  PART II - CONDITIONS OF PARTICULAR APPLICATION – (COPA) 

The General Conditions are amended and supplemented by the Conditions of Particular 

Application (COPA), Part II and appendices which follow.  In the event of any conflict 

between the General Conditions, Part I, and the Conditions of Particular Application - Part II, 

the latter shall govern. 

 

The modified clauses in this PART II represent project particular circumstances and 

requirements. 

 

Clause numbers in PART II correspond to those in PART I, except for clauses with number 

higher than 72 for which are additional. 
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Definitions And Interpretation 

1.1 Definitions 

Insert the following definitions (as appropriate) to the definitions in Sub-Clause 1.1: 

 

(a) (i) The "Employer" is:  

The Lebanese Red Cross (LRC),  

Head Quarter, Spears Street, Kanatri, Beirut, Lebanon. 

 

(a) (iv) The "Engineer" is:  

Nagi Sfeir & Associates 

 

(a) (iv) is also amended by the addition of the following words after the word 

‘Conditions‘: "or any other competent person appointed by the Employer, and notified 

to the Contractor, to act in capacity of the Engineer, without requiring approval of the 

Contractor." 

 

(b) (v) is amended by the addition of the following words at the end: 

"The word 'Tender' is synonymous with 'Bid', and the words ‘Appendix to Tender’ 

with ‘Appendix to Bid’ and the words ‘Tender Documents’ with ‘Bidding 

Documents’." 

 

(e) (ii) The reference given to be changed to Sub-Clause 60.5. 

 

(iv) The reference given to be changed to Sub-Clause 60.13. 

 

Engineer and Engineer’s Representative 

2.1 Engineer’s Duties and Authority 

Add the following to Sub- Clause 2.1(b): 
 

The Engineer shall obtain the specific approval of the Employer before taking any of the 

following actions specified in Part I: 

 

(i) giving consent for the subcontracting of any part of the Works under Clause 4; 

 

(ii) notifying extension of time or additional cost which is determined under Clause 12; 

 

(iii) suspending the progress of the Work under Clause 40; 

 

(iv) determining an extension of time under Clause 44; 

 

(v) issuing taking over certificates in respect of the Works under Clause 48; 

 

(vi) issuing a variation under clause 51, except in an emergency situation, as reasonably 

determined by the Engineer; 

 

(vii) fixing rates or prices under Clause 52; 

 

(viii) determining of provisional sums under Clause 58; 

 

(ix) determining of additional or reduced cost under Clause 70. 
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Assignment and Subcontracting 

4.1 Subcontracting 

In paragraph two, covering exceptions for which Engineer’s consent is not required: 

 

Delete "(a) the provision of labor"; 
 

against (b), delete existing text, and replace with "the purchase of materials or Plant which are 

in accordance with the standards specified in the Contract, or" 

 

against (c), delete existing text, and replace with "the purchase or the subcontracting of any 

part of the Works for which the manufacturer or supplier or the Subcontractor is named in the 

Contract." 

 

Add (d), Maximum aggregate value of subcontracted works shall not exceed 40% of the 

amount of the Contract Price. 

 

4.3 Subcontracting Additional Requirements 

Add the following new Sub-Clause 4.3: 
 

“In addition to obtaining the Engineer's consent pursuant to Sub-Clause 4.1, the Contractor 

shall: 

 

a) notify the Engineer within 10 days of signing the Contract, and before commencing 

work on Site, of any parts of the Works he intends to subcontract for which approval of 

the Engineer is required under Sub-Clause 4.1. For each subcontract the following shall 

be provided: 

 

(i) the name, address and telephone and fax numbers of the Subcontractor; 

 

(ii) the nature and scope of the works to be subcontracted; 

 

(iii) information on the Subcontractor's experience of similar works and details of the 

Subcontractor's site supervision, sources of labor and Equipment and financial 

capabilities, in sufficient detail to enable the Engineer to determine if the 

Subcontractor is able to undertake and complete the subcontract works within the 

time and to the standards required by the Contract; 

 

(iv) the approximate value of the subcontract works based on the Contract prices; 

 

(v) the percentage of (iv) above and the overall percentage of subcontracted works as a 

proportion of the Contract Price; 

 

(vi) confirmation that the subcontract includes terms and conditions and all obligations 

and responsibilities contained in the Contract, in so far as these apply to the 

subcontract; 

 

b) notify the Engineer at least 15 days prior to the date that the Contractor requires approval 

from the Engineer, of any proposed change to the Subcontractors notified under (a) 

above and of any additional parts of the Works he intends to subcontract.  Similar 

information to that listed under (a) above shall be given for each subcontract; 
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c) include in his monthly reports to the Engineer, details of all subcontracts entered into, 

the names of the Subcontractors and the numbers of staff and labor for each 

Subcontractor on Site during the month; 

 

d) provide, if requested by the Engineer, copies of documents such as wage sheets and 

details of the names and employment references for site staff and labor, invoices for the 

supply of materials, etc.; 

 

e) include conditions and requirements in subcontracts similar to those in the Contract 

regarding assignment and sub-subcontracting the whole or part of the subcontract works 

including requirements similar to those under (a) to (d) above. Any approval by the 

Contractor to a Subcontractor regarding such assignment or sub-subcontracting shall be 

subject to the prior approval of the Engineer.” 

 

Contract Documents 

5.1 Language/s and Law 

The language is English for this Contract. 

(a) The law is that in force in the Republic of Lebanon. 

 

5.2 Priority of Contract Documents 

Delete the documents listed 1- 6 and Substitute: 
 

(1) The form of Agreement; 

(2) The addendum(s) to Tender Documents (if any); 

(3) The Appendix to Bid 

(4) The Conditions of Particular Application (Part II); 

(5) The General Conditions of Contract (Part I); 

(6) The General Requirements and Preliminaries (if any); 

(7) The Specifications; 

(8) The Drawings; 

(9) The priced Bill of Quantities  

(10) The breakdown of Bill of Quantities prices 

(11) Any other document forming part of the Contract including the Contractor’s Bid insofar 

as it is not covered by any of the foregoing; 

 

6.1 Custody and Supply of Drawings and Documents 

Add the following paragraph at the end of Sub-Clause 6.1: 
 

"The Employer without any obligation will make available, at his premises, all drawings, maps 

and investigation data relating to the works that are available with the Employer at the time of 

request by the Contractor. Provision of drawings, maps and investigation data that are not 

available from the Employer, will be the responsibility of the Contractor at his own expense." 

 

6.3 Disruption of Progress 

 

Insert after the words "drawing or instruction" the words "or approval". 

 

6.4 Delays and Cost of Delay of Drawings 

 

Insert after the words "drawing or instruction" the words "or approval".  
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6.5 Failure by Contractor to Submit Drawings 

 

Insert after the words "drawings or instructions" the words "or approvals". 

 

7.2 Permanent Works Designed by the Contractor 

Add the following at the end of paragraph a.: 
 

“At least 15 days prior to commencement of work on any section, the Contractor shall submit 

his proposed Permanent Work Design to the Engineer for approval.  For each section of the 

works, construction shall not commence before receipt of approval from the Engineer for the 

relevant Permanent Work Design.” 

 

7.4 As-Built Drawings 

Add the following Sub-Clause 7.4: 
 

"The Contractor shall prepare, and keep up-to-date, a complete set of "as-built" records of the 

execution of the Works, showing the exact "as-built" locations, sizes and details of the work as 

executed, with cross-references to relevant specifications, schedules of particulars and data 

sheets.  These records shall be stored electronically using computer aided design (CAD) and 

Geographic Information System (GIS) software which is compatible with the systems used by 

the Employer and Engineer. Copies of all records shall be kept on the Site for the purpose of 

preparing and updating the “as-built” documents and drawings.  The Contractor shall obtain 

the consent of the Engineer as to the size, the referencing system, and other pertinent details of 

the as-built drawings. Three hard copies and one soft copy completed within a period of 4 

weeks following the completion of Works or Section shall be submitted to the Engineer’s 

approval. The Works or Section shall not be considered to be completed for the purposes of 

taking over in accordance with Clause 48 until the relevant as-built drawings have been 

submitted to and approved by the Engineer." 

 

General Obligations 

8.1 Contractor’s General Responsibilities 

Add the following paragraph at the end of Sub- Clause 8.1: 
 

“The Works as completed by the Contractor shall be wholly in accordance with the Contract, 

as defined therein. The Works shall include any work which is necessary to satisfy the 

Specification, Schedules, Bills of Quantities or is implied by the Contract. The Contractor 

shall be responsible for all works not mentioned in the Contract but which may be inferred to 

be necessary for stability or completion or the safe, reliable and efficient operation of the 

Works. The Contractor shall, before commencement of works, review the Contract Documents 

and complete them and shall inform the Engineer of any discrepancy found in the documents 

or missing work item necessary for the completion of the Works to the required standards. 

Failure to inform the Engineer will result in the obligation of the Contractor to complete these 

works at his own expense.  

 

The whole of the construction materials, plant and labor to be provided by the Contractor and 

the manner and speed of performance of the Works shall be consistent with the terms of the 

Contract.” 

 

10.1 Performance Security 

Delete Sub-Clause 10.1 and Substitute by the following: 



The Lebanese Red Cross  (LRC), Lebanese Red Cross Center, Gemayze, Phase 2 

 Volume I – Bid Conditions and Procedures / Conditions of Contract 

 

Conditions of Contract 

 

 

 Page I/6 

 

 

"The Contractor shall provide security for his proper performance of the Contract to the 

Employer within 10 days after the Contract notification.  The Performance Security shall be in 

the form of a bank guarantee in accordance with the specimen attached hereto.  The amount of 

the bank guarantee shall be 10% of the Contract price.  The guarantee shall be payable on the 

Employer's first demand and issued by a bank located in Lebanon or by a foreign bank through 

its correspondent bank located in Lebanon. The Performance Security shall be denominated in 

the currency in which the Contract Price is payable. When providing such security to the 

Employer, the Contractor shall notify the Engineer of so doing.  

 

Without limitation to the provisions of the preceding paragraph, whenever the Engineer 

determines an addition to the Contract Price as a result of a change in cost and/or legislation or 

as result of a variation amounting to more than 15 percent of the original Contract Price, the 

Contractor, at the Engineer’s written request, shall promptly increase the value of the 

Performance Security by an equal percentage." 

 

The performance security of a Joint Venture shall be in the name of the Joint Venture." 

 

 

10.2 Period of Validity of Performance Security 

Delete Sub-Clause 10.2 and Substitute by the following: 
 

"This Guarantee is valid until 28 days after the date of issue of the Defects Liability 

Certificate." 

 

10.3 Claims under Performance Security 

Delete Sub-Clause 10.3. 

 

10.4 Cost of Performance Security 

Add the following new Sub-Clause 10.4: 
 

"The cost of complying with the requirements of this Clause shall be borne by the Contractor." 

 

11.1 Inspection of Site 

Delete Sub-Clause 11.1 and Substitute by the following: 
 

"If available the Employer shall have made accessible to the Contractor, before submission by 

the Contractor of the Tender, such data on hydrological and sub-surface conditions made 

available to and obtained by or on behalf of the Employer from investigations undertaken 

relevant to the Works but the Contractor shall be responsible for his own interpretation 

thereof. The Contractor shall be deemed to have inspected and examined the Site and its 

surroundings and information available in connection therewith and to have satisfied himself 

(so far as is practicable, having regard to considerations of cost and time) before submitting his 

Bid, as to: 

 

a) the form and nature thereof, including the sub-surface conditions, 

 

b) the hydrological and climatic conditions, 

 

c) the extent and nature of work and materials necessary for the execution and completion 

of the Works and the remedying of any defects therein, and 
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d) the means of access to the site and the accommodation he may require and, in general, 

shall be deemed to have obtained all necessary information, subject as above mentioned, 

as to risks, contingencies and all other circumstances which may influence or affect his 

bid." 

 

e) Traffic conditions and traffic diversion requirements, if applicable. 

 

11.2 Access to Data 

Add the following new Sub-Clause: 
 

“Whenever data is made available by the Employer in accordance with Sub-Clause 11.1 it 

shall be deemed to include data listed elsewhere in the Contract as open for inspection at 

Employer's offices or at the Engineer's premises.” 

 

12.2 Not Foreseeable Physical Obstructions and Conditions 

Add the following paragraph at end of Sub-Clause 12.2: 
 

“No costs shall be payable to the Contractor that are associated with any extension of time 

determined under this Sub-Clause. 

 

Since the Contractor has to investigate and identify utilities and since this research is within 

his obligations, the following will not be considered as unforeseeable physical obstructions or 

conditions: 

 

(a) any existing utility from whatsoever kind within the Works area, either acknowledged 

by the Contractor prior to the start of the Works or not, 

 

(b) the nature of the soil in any part or section of the Works and 

 

(c) any required partitioning of the Works and temporary usage of incomplete parts or 

sections of the Works. Such requirement being issued either by the Engineer or by the 

local authorities.” 

 

14.1 Program to be Submitted 

Add the following at the end of Sub-Clause 14.1: 
 

"The Contractor shall submit for approval by the Engineer two (2) hard copies of the program 

of works (work schedule) and one soft copy in an approved format within 15 days after the 

date of the Contract notification. There shall be no excuse for not submitting the baseline and 

the monthly updated schedules on time and within the required criteria.  

 

In the case of the Contractor delay in submitting the Work Program beyond 14 days, the 

Engineer may, following written notice to the Contractor, suspend from the payments due to 

the Contractor the amounts equivalent to five percent (5%) of the net amounts of each 

payment certificate (including any applicable discounts). Such suspension of payment will 

remain in force until such time as the Contractor has submitted the required program to the 

approval of the Engineer. No interest shall be due on the suspended amount of payments. 

 

14.2 Revised Program 

Add the following at the end of Sub-Clause 14.2: 
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"The Revised program shall be submitted for approval by the Engineer within 7 days of a 

request by the Engineer. The Engineer may request the revised program at any time and for 

any reason that he sees fit.  

In the case of the Contractor delay in submitting the revised Work Program beyond 7 days, the 

Engineer may, following written notice to the Contractor, suspend from the payments due the 

Contractor the amounts equivalent to five percent (5%) of the net amounts of each payment 

certificate (including any applicable discounts). Such suspension of payment will remain in 

force until such time as the Contractor has submitted the required program to the approval of 

the Engineer. No interest shall be due on the suspended amount of payments. 

 

14.3 Cash Flow Estimate to be Submitted 

Add the following at the end of Sub-Clause 14.3: 
 

"The detailed Cash Flow Estimate shall be submitted for approval by the Engineer within 15 

days after the date of the Contract notification in a format and a level of detail approved by the 

Engineer. A revised cash flow estimate shall be submitted for approval by the Engineer within 

10 days from the date requested by the Engineer." 

 

14.5 Report of Delays 

Add the following new Sub-Clause 14.5: 
 

“The contractor shall promptly report in writing to the Engineer the occurrence of any event or 

condition that might delay or prevent completion of the works in accordance with the program 

and indicate steps being taken to meet the situation.” 

 

14.6 Form and Detail of Program 

Add the following new Sub-Clause 14.6: 
 

“The program referred to in Sub-Clauses 14.1 and 14.2 shall indicate all the activities of the 

Contract in their correct sequence and order with a minimum detail at the Bill of Quantities 

level, and shall be based on a precedence network diagram using the Critical Path Method 

(CPM). The program shall also be resource loaded (manpower, material and equipment) and 

cost loaded. This program shall be the basis for monitoring the progress or otherwise of the 

works and will be considered as the “Baseline Schedule”. The program shall be computerized 

and prepared using a professional project management software package approved by the 

Engineer. This baseline schedule shall be regularly updated and submitted to the Engineer on a 

regular basis within the first week of every month for the preceding month.” 

 

14.7 Progress Reports to be Submitted 

Add the following new Sub-Clause 14.7: 
 

The Contractor shall submit to the Engineer reports on the Works progress, including a 

description of the Contractor’s Manpower, Materials and Equipment on Site, in such form and 

details and at such intervals as the Engineer shall prescribe. 

 

 

17.1 Setting-Out 

Add the following after the last paragraph of Sub-Clause 17.1: 
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"The Contractor shall inform the Engineer sufficiently in advance, not less than 48 hours 

before, of his intention to set out or give levels for any part of the Works so that timely 

arrangements may be made for checking or issuing instructions. 

 

The drawings, lines and levels in the original Bidding Documents shall be treated as baseline 

information and the Contractor shall, without any additional cost and time be responsible for 

verifications, surveys, preparation of revised drawings and obtaining approval of the Engineer 

before the starts the works. 

 

The Contractor shall also be responsible for the verification of the survey control points, 

benchmarks and such other information provided to him, and any errors or delays in the works 

caused by the Contractor's failure to verify the accuracy for such data will not be an acceptable 

cause for extension of time and additional cost to the Employer." 

 

19.1 Safety, Security and Protection of the Environment 

Add the following to Sub-Clause 19.1: 
 

"(d) the Contractor shall protect the Works during inclement weather and shall use all 

reasonable means to proceed with performance of the Works during such weather and 

to prevent or minimize delays resulting there from, 

 

(e) use reasonable efforts to keep the Site and the Works clear of unnecessary obstruction 

so as to avoid danger to persons and provide fencing, lighting, guarding and watching 

of the works until Completion and taking over, 

 

(f) the Contractor shall comply with specific Safety, Health and Environmental 

requirements as issued by the Employer; see Sub-Clause 79.1." 

 

20.4 Employer’s Risks  

Delete Sub-Clause 20.4 and Substitute by the following: 
 

“The Employer’s risks are: 

 

a) insofar as they directly affect the execution of the Works in the country where the 

Permanent Works are to be executed: 

 

i) war and hostilities (whether war be declared or not), invasion, act of foreign 

enemies; 

 

ii) rebellion, revolution, insurrection, or military or usurped power, or civil war;  

 

iii) ionizing radiation, or contamination by radioactivity from any nuclear fuel, or from 

any nuclear waste from the combustion of nuclear fuel, radioactive toxic explosive 

or other hazardous properties of any explosive nuclear assembly or nuclear 

component thereof; 

 

iv) pressure waves caused by aircraft or other aerial devices traveling at sonic or 

supersonic speeds; 

 

v) riot, commotion or disorder, unless solely restricted to the employees of the 

Contractor or of his Subcontractors and arising from the conduct of the works; 

 

b) loss or damage due to the use or occupation by the Employer of any Section or part of 

the Permanent works, except as may be provided for in the Contract; 
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c) loss or damage to the extent that it is due to the design of the Works, other than any part 

of the design provided by the Contractor or for which the Contractor is responsible; and 

 

d) any operation of the forces of nature (insofar as it occurs on the Site) which an 

experienced Contractor: 

 

(i) could not have reasonably foreseen, or 

 

(ii) could reasonably have foreseen, but against which he could not reasonably have 

taken at least one of the following measures: 

- Prevent loss or damage to physical property from occurring by taking 

appropriate measures, or 

- Insure against such loss or damage.” 

 

21.1 Insurance of Works and Contractor’s Equipment  

Add the following words at the end of sub-paragraph (a) and immediately before the last word 

of subparagraph (b) of Sub-Clause 21.1: 
 

"it is being understood that such insurance shall provide for compensation to be payable in the 

types and proportions of currencies required to rectify the loss or damage incurred," 

 

21.2 Scope of Cover 

Amend subparagraph (a) of Sub-Clause 21.2 by deleting the words "... from the start of work 

at the Site ..." and by the substitution therefore the words "from the first working day after the 

Commencement Date". 

 

Add the following as Sub-Clause (c) under Sub-Clause 21.2: 
 

(c) it shall be the responsibility of the Contractor to notify the insurance company of any 

change in the nature and extent of the Works and to ensure the adequacy of the insurance 

coverage at all times during the period of the Contract. 

 

21.4 Exclusions 

Delete Sub-Clause 21.4 and Substitute by the following: 
 

There shall be no obligation for the insurance in Sub-Clause 21.1 to include loss or damage 

caused by the risks listed under Sub-Clause 20.4 paragraphs (a) (i) to (iv) of the Conditions of 

Particular Application, but shall include for all other Employer risks. 

 

25.1 Evidence and Terms of Insurances 

Delete Sub-Clause 25.1 and Substitute by the following: 
 

All insurances required by the Contract shall be effected with insurers approved by the 

Employer and the terms of all insurance policies shall be approved by the Employer. Before 

commencing work on Site, the Contractor shall provide evidence to the Employer that the 

insurances have been effected and, not later than 30 days from the Commencement Date, the 

Contractor shall provide copies of the policies to the Employer and shall notify the Engineer 

accordingly. 
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25.5 Source of Insurance 

Add the following new Sub-Clause 25.5: 
 

“The insurers shall be registered at the Ministry of Commerce of the Republic of Lebanon and 

shall be licensed to operate in Lebanon in accordance with the Lebanese Law.” 

 

30.2 Transport of Contractor’s Equipment or Temporary Works  

Retitle sub-Clause 30.2 as: 30.2 Transport of Materials, Plant, Contractor’s Equipment or 

Temporary Works  

 

Add the words "Materials and Plant" before the phrase "Contractor's Equipment or Temporary 

Works" in the 4th line. 

 

30.3 Transport of Materials or Plant 

Delete this Sub-Clause entirely and Substitute by the following: 
 

The Contractor shall bear responsibility for damages that he may inflict on road facilities 

pursuant to Clause 30.1 of these Conditions, and for the immediate rectification of any such 

damages. 

 

31.2 Facilities for Other Contractors 

Delete Sub-Clause 31.2 and Substitute by the following: 
 

The Contractor shall, if so instructed by the Engineer or if specified in the Contract, provide 

any of the following services for the Employer's workmen or any such other contractor or 

authority carrying out work on or near the Site: 

 

a) use of road or tracks which the Contractor is responsible to maintain  

b) use of the Contractor’s Temporary Works or Equipment 
c) use of any other services instructed by the Engineer 

 

The Engineer shall determine the amount of addition (if any) to the Contract Price in respect of 

such services in accordance with Clause 52 and shall notify the Contractor accordingly, with a 

copy to the Employer. 

 

The Engineer in determining any additional cost pursuant to this clause will take into 

consideration wherever the said services provided by the Contractor in accordance with its 

provisions or the facilities made available in this regard are services or facilities already 

provided for in the Contract and shall not carry additional costs to the Employer. 

 

33.2 Disposal of Contractor’s Equipment, etc. 

Add new Sub-Clause 33.2 as follows: 
 

If the Contractor fails to remove any Contractor’s Equipment, surplus material and Temporary 

Works pursuant to Sub-clause 33.1 within such reasonable time after completion of the Works 

as may be allowed by the Engineer then the Employer may: 

 

(a) sell any which are the property of the Contractor, and 

(b) return any which are not the property of the Contractor to the owner thereof at the 

Contractor’s expense. 
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After deducting from any proceeds of sale the costs of and expenses in connection with such 

sale and return, the Employer shall pay the balance (if any) to the Contractor but to the extent 

that the proceeds of any sale are insufficient to meet all such costs and expenses, the excess 

shall be a debt due from the Contractor to the Employer and shall be deductible or recoverable 

by the Employer from any monies due or that may become due to the Contractor under the 

Contract or may be recovered by the Employer from the Contractor as a debt due. 

 

Labour 

Add the following new Sub-Clauses 34.2 to 34.17: 

34.2 Rates of Wages and Conditions of Labor 

The Contractor shall pay rates of wages and observe conditions of labor not less favorable than 

those established for the trade or industry where the work is carried out. In the absence of any 

rates of wages or conditions of labor so established, the Contractor shall pay rates of wages and 

observe conditions of labor which are not less favorable than the general level of wages and 

conditions observed by other employers whose general circumstances in the trade or industry in 

which the Contractor is engaged are similar. 

 

34.3 Employment of Persons in Service of Others 

The Contractor shall not recruit or attempt to recruit his staff and labor from amongst persons 

in the service of the Employer or the Engineer. 

 

34.4 Repatriation of Labor 

The Contractor shall be responsible for the return to the place where they were recruited or to 

their domicile of all such persons as he has recruited and employed for the purposes of or in 

connection with the Contract and shall maintain such persons as are to be so returned in a 

suitable manner until they have left the Site or, in the case of persons who are not nationals of 

and have been recruited outside Lebanon, shall have left Lebanon. 

 

34.5 Housing for Labor 

Save insofar as the Contract otherwise provides, the Contractor shall provide and maintain 

such accommodation and amenities as he may consider necessary for all his staff and labor, 

employed for the purposes of or in connection with the Contract, including all fencing, water 

supply (both for drinking and other purposes), electricity supply, sanitation, cook house, fire 

prevention and firefighting equipment, air conditioning, cookers, refrigerators, furniture and 

other requirements in connection with such accommodation or amenities.  On completion of 

the Contract, unless otherwise agreed with the Employer, the temporary camp/housing 

provided by the Contractor shall be removed and the site reinstated to its original condition, all 

to the approval of the Engineer. 

 

34.6 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect all staff and labor 

employed on the Site from insect nuisance, rats, and other pests and reduce the dangers to 

health and the general nuisance caused by the same. If necessary, the Contractor shall provide 

his staff and labor with suitable prophylactics for the prevention of malaria, and take steps to 

prevent the formation of stagnant pools of water. He shall comply with all the regulations of 

the local health authorities in these respects and shall in particular arrange to spray thoroughly 
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with approved insecticide all buildings erected on the site. Such treatment shall be carried out 

at least once a year or as instructed by the Engineer. The Contractor shall warn his staff and 

labor of the dangers of local hazards. 

 

34.7 Epidemics 

In the event of any outbreak of illness of an epidemic nature, the Contractor shall comply with 

and carry out such regulations, orders and requirements as may be made by the Government or 

the local medical or sanitary authorities, for the purpose of dealing with and overcoming the 

same. 

 

34.8 Burial of the Dead 

The Contractor shall make any necessary arrangements for the transport, to any place required 

for burial, of any of his expatriate employees or members of their families who may die in 

Lebanon. The Contractor shall also be responsible for making any arrangements with regard to 

burial of any of his local employees who may die while engaged upon the works. 

 

34.9 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, 

riotous or disorderly conduct by or amongst his staff and labor and to preserve the peace and 

to protect persons and property in the neighborhood of the Works against such conduct. 

 

34.10  Visas, Residence and Work Permits etc. 

The Contractor shall obtain all visas, residence permits, work permits and other permissions 

required for the employment of expatriate personnel. The Employer will provide assistance in 

obtaining such visas and permits but without thereby incurring any liability towards the 

Contractor. 

 

34.11  Identification of Labor 

All staff and labor on the Site shall be provided with identification as follows: 

(a) identification badges incorporating the name and the photograph of the person and the 

name of the direct employer (Contractor, Subcontractor, etc.). 

(b) hard hats with the name of the direct employer. 

 

34.12  Accidents 

The Contractor shall have in his staff on Site an officer dealing with questions regarding the 

safety and protection against accidents of all staff and labor. In the event of an accident, the 

Contractor shall immediately inform the engineer and shall give a full written report of the 

accident to the engineer. This officer shall be qualified for this work and shall have the 

authority to issue instructions and shall take protective measures to prevent accidents.  The 

name and qualification of this safety officer shall be submitted to the Engineer within 14 days 

of the notice of commencement of works. 

 

34.13  Health and Safety 

Due precautions shall be taken by the Contractor to ensure the safety of his staff and labor and, 

in collaboration with and to the requirements of the local health authorities, to ensure that 

medical staff, first aid equipment and stores, sick bay and suitable ambulance service are 
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available at the camps, housing and on the Site at all times throughout the period of the 

Contract and that suitable arrangements are made for the prevention of epidemics and for all 

necessary welfare and hygiene requirements. 

 

34.14  Festivals and Religious Customs 

The Contractor shall in all dealings with his staff and labor have due regard to all recognized 

festivals, days of rest and religious or other customs. 

 

34.15  Labor Laws 

The Contractor shall comply with all laws and regulations regarding the employment of labor 

in Lebanon, including any laws or regulations that come into force after the date of  

the Bid. 

 

34.16  Supply of Water 

The Contractor shall provide on the Site an adequate supply of drinking and other water for the 

use of his staff and labor. 

 

34.17  Alcoholic Liquor or Drugs 

The Contractor shall not sell or give to any person nor allow the importation on to the Site or 

to any accommodation provided for his labor, of alcoholic liquor or narcotic drugs. 

 

36.4 Costs of Tests Not Provided For 

Add the words "those stated in the Contract or" before the words "the Site" in the 2nd line of 

sub-paragraph (c). 

 

Commencement and Delays 

41.1 Commencement of Works 

Add the following words “but not exceeding 30 days” after the words “as soon as is 

reasonably possible”. 

 

Replace “the Engineer” in the second line by “the Employer”. 

42.1 Possession of Site and Access Thereto 

Replace “the Engineer’s notice to commence” in paragraph (b) with “Employer’s notice to 

commence”. 

 

Add a final paragraph as follows: 
 

"The Contractor shall not commence work on any Section or site unless he has given 14 days' 

written notice to the Engineer of his intention to do so, and the work on the site in question is 

shown on the latest program consented to in accordance with Sub-Clause 14.1 at the 

appropriate date. Before commencing any work, the Contractor shall have agreed with the 

Engineer any survey of original ground levels and other records of existing works which may 

be required by the Engineer for measurement and as-built records." 
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42.2 Failure to Give Possession 

Delete paragraph (b). 

 

44.1 Extension of Time for Completion 

Add the following paragraph at the end of Sub-Clause 44.1: 
 

"In determining any extension of the Time for Completion under this Sub-Clause, the 

Engineer shall be entitled to take into account the effect of work omitted by any order issued 

by him pursuant to Sub-Clause 51.1 but he shall have no power to reduce the Time for 

Completion stated in the Appendix to Bid." 

 

Notwithstanding any provisions to the contrary elsewhere in these conditions, there shall be no 

costs to be paid to the Contractor in respect of any extension of time granted to the Contractor. 

 

47.1 Liquidated Damages for Delay 

Add the phrase "except for any monies payable pursuant to Sub-Clause 47.3" after the words 

"such default" in line 6. 

 

Add the following at the end of Sub-Clause 47.1: 
 

The liquidated damages shall be payable in the currencies and proportions in which the 

Contract Price is payable. 

 

47.3 Costs of Supervision Resulting from Delays 

Add new Sub-Clause 47.3 as follows: 
 

"In addition to the damages stipulated in Sub-Clause 47.1, the Contractor shall be obliged to 

bear the additional cost for the Engineer during the period of delays, If the delay exceeds 20% 

of the programmed Contract Period, submitted by the Contractor in accordance with sub-

clause 14.1, and results from an action or omission by the Contractor as determined by the 

Engineer. This additional cost for the Engineer shall be calculated on the basis of the 

Engineer's remuneration from the Employer for his services on the Contract and as follows: 

 

(a) if the delay is determined to be solely due to the Contractor’s actions or inaction, then the 

Contractor shall bear 50% of the Engineer’s supervision fees for the period exceeding 20% 

of the Contract Period as defined in Sub- Clause 47.3. 

 

(b) if the delay is determined to be due to both the Contractor’s and Engineer’s actions or 

inaction, then the Contractor shall bear 25% of the Engineer’s supervision fees for the 

period exceeding 20% of the Contract Period as defined in Sub- Clause 47.3. 

 

48.1 Taking Over Certificate 

Add the following paragraph at the end of Sub-Clause 48.1: 
 

“Provided that, in any case, no Taking Over Certificate shall be issued or shall be deemed to 

have been issued until the Contractor has provided to the Engineer: 

 

(a) operation and maintenance manuals required under the Contract in respect of the Works or 

Section, and 
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(b) the as-built drawings and final measurements for the Works or Section. 

 

Notwithstanding any provisions to the contrary elsewhere in this Clause, the Employer shall 

issue or authorize the Engineer on his behalf to issue the Taking-Over Certificate for the whole 

of the Works, and for sections or parts of the Works.” 

 

48.2 Taking Over of Sections or Parts 

Add the following paragraphs at the end of Sub-Clause 48.2: 
 

“Notwithstanding the foregoing, no Taking–Over Certificate shall be issued until all work 

including plants, civil, electrical, mechanical and rehabilitation works within a section have 

been substantially completed and all damage to public or particular properties has been 

substantially repaired. 

 

The Contractor shall take into consideration that putting new services and utilities into 

operation during construction and opening of new roads or sections of constructed roads to 

traffic during construction shall not constitute a case for Taking-Over of sections or parts 

under Sub- Clauses 48.2(b) and 48.2(c) unless provided for elsewhere under the Contract.” 

 

Defects Liability 

49.1 Defects Liability Period 

Add the following paragraph at the end of Sub-Clause 49.1: 
 

"The Defects Liability Period for this Contract is mentioned in the Appendix to Bid. However, 

with respect to defects appearing after the interconnection of two or more sections which have 

been taken over separately, the Contractor's responsibility shall remain to exist for all 

interconnected sections until the latest of the defects Liability Periods have expired". 

 

49.2 Completion of Outstanding Work and Remedying Defects 

Delete Sub-Clause 49.2 and Substitute the following: 
 

To the intent that the Works shall, at or as soon practicable after the issue of the Taking-Over 

Certificate and prior to the expiration of the Defects Liability Period, be delivered to the 

Employer in the Condition required by the Contract, fair wear and tear excepted, to the 

satisfaction of the Engineer, the Contractor shall: 

 

a) attend to and complete and/or correct all work, if any, outstanding on the date stated in 

the Taking-Over Certificate as soon as practicable after such date, but in any event 

within 28 days of the date of issue of such Taking-Over Certificate and, 

b) execute all such work of amendment or reconstruction, and remedying defects, 

shrinkages or other faults as the Engineer may, whether during or within 14 days of 

the expiration of the relevant Defects Liability Period, as a result of inspections made 

by or behalf or the Engineer prior to its expiration, instruct the Contractor to execute.  

The Contractor shall attend to execute all such work as soon as practicable, but in any 

event within 14 days of the date of receipt of such instructions. 

 

Provided that at all times due regard shall be taken by the Contractor to occupancy, operational 

and utilization requirements of the Taken-Over Works, and reasonable arrangements be made 

for access to enable execution and completion of all such work and remedying all such defects 

within the times prescribed or other times as may be agreed giving regard to occupancy, 

operation and utilization. 
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49.5 Extension of Defects Liability 

Add the following new Sub-Clause 49.5: 
 

"The provisions of this Clause shall apply to all replacements or renewals of Equipment 

carried out by the Contractor to remedy defects and damages as if the replacements and 

renewals had been taken over on the date they were completed.  The Defects Liability Period 

for the Works shall be extended by a period equal to the period during which the works cannot 

be used by reason of a defect or damage.  If only part of the Works is affected the Defects 

Liability Period shall be extended only for that part.  In neither case shall the Defects Liability 

Period extend beyond 3 years from the date of taking over. 

 

When progress has been suspended under Clause 40, the Contractor’s obligations under this 

Clause shall not apply to any defects occurring more than 2 years after the Time for 

Completion established on the date of the Letter of Acceptance". 

 

Alterations, Additions and Omissions 

51.1 Variations 

Delete Sub clause 51.1 (b) and substitute by the following: 
 

(b) omit any such work without payment to the Contractor of any monetary 

compensation, including but not limited to loss of profit and overhead recovery on the omitted 

works. 

 

51.2 Instruction for Variations 

Delete Sub clause 51.2 and substitute by the following: 
 

"The Contractor shall not make any such variation without an instruction of the Engineer.  The 

Contractor shall proceed with the varied work immediately upon receipt of an instruction to 

that effect from the Engineer, regardless of whether or not an agreement on price has been 

reached.” 

 

52.1 Valuation of Variations 

Add the following paragraphs at the end of Sub- Clause 52.1: 

 

“For the purpose of evaluating and agreeing suitable rates or prices as prescribed under Sub-

Clause 52.1 and this Sub-Clause 52.2, the Contractor shall, whenever so requested by the 

Engineer, submit to the Engineer a complete, substantiated build-up of his proposed rates 

and/or prices in such detail and format required by the Engineer, allocated to component costs 

of 'labor', 'materials', 'plant', 'equipment', 'other charges' and 'overhead and profit'. If the 

Contract rates and prices cannot be used as a basis for valuation due to the absence of 

comparable items in the Contract, the Contractor shall submit to the Engineer a complete 

substantiated build-up of the rate and/or prices in such detail and format required by the 

Engineer including the direct cost of labour, materials, plant, equipment and other charges and 

overhead and profit.” 
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52.2 Power of Engineer to Fix Rates 

Add the following paragraph at the end of first paragraph of Sub-Clause 52.2: 
 

"Provided further that no change in the unit rates or prices for any item contained in the 

Contract shall be considered unless the final quantity of the work done increases by more than 

25% from the quantity set out in the Bill of Quantities for the particular item and the change 

exceeds an amount of more than 2% of the Contract Price. Rate adjustment shall be applicable 

only to quantities in excess of 25% over the original quantity entered in the Bill of Quantities 

for any applicable item.  Rate adjustment is applicable in case of variation order or re-

measurement of quantities." 

 

Add the following at the end of Sub-Clause 52.2: 
 

"Where the Contract provides for the payment of the Contract Price in more than one 

currency, the amount or proportion payable in each of the applicable currencies shall be 

specified when the rates or prices are agreed, fixed, or determined as stated above, it being 

understood that in specifying these amounts or proportions the Contractor and the Engineer 

(or, failing agreement, the Engineer) shall take into account the actual or expected currencies 

of cost (and the proportions thereof) of the inputs of the varied work without regard to the 

proportions of various currencies specified in the Appendix to Bid for payment of the Contract 

Price". 

 

52.3 Variation Exceeds 15 percent 

Add the following at the end of Sub-Clause 52.3: 
 

“The effect on the final Contract Price due to re-measurement shall not be considered within 

the 25% addition or omission referenced in Sub-Clause 52.3. 

 

Where the Contract provides for the payment of the Contract Price in more than one currency, 

the amount or proportion payable in each of the applicable currencies shall be specified when 

such further sum is agreed or determined, it being understood that in specifying these amounts 

or proportions the Contractor and the Engineer (or, failing agreement, the Engineer) shall take 

into account the currencies (and the proportions thereof) in which the Contractor's Site and 

general overhead cost of the Contract were incurred without being bound by the proportions of 

various currencies specified in the Appendix to Bid for payment of the Contract Price". 

 

Procedure for Claims 

53.1 Notice of Claims 

Add the following at the end of the paragraph: 

 

“If the Contractor fails to give notice of claim within such period of 28 days, then the 

contractor shall not be entitled to additional payment, the time period shall not be extended 

and the Employer shall be discharged from all liability in connection with the claim. 

 

The Contractor shall also submit other notices which are required by the Contract and any 

particulars and contemporary records supporting the claim, all as relevant to such event or 

circumstance. 

 

53.4 Failure to Comply 

Delete Sub clause 53.4 and substitute by the following: 
 



The Lebanese Red Cross  (LRC), Lebanese Red Cross Center, Gemayze, Phase 2 

 Volume I – Bid Conditions and Procedures / Conditions of Contract 

 

Conditions of Contract 

 

 

 Page I/19 

 

If the Contractor fails to comply with any of the provisions in this Clause in respect of any 

claim which he seeks to make, he shall not be entitled to any additional payment. 

 

Notwithstanding any other provision of the Contract, including without limitation the 

provisions of Sub-Clause 6.14 of the Conditions of Contract, if the Contractor fails to comply 

with any of the provisions of the Contract, including without limitation the provisions of Sub-

Clauses 6.4, 44.1, 44.2, 44.3, 53.1, 53.2 and/or 53.3 of the Conditions of Contract, in respect 

of any act, event or omission of whatever nature which in the opinion of the Contractor should 

result in an increase in the Contract Price and/or an extension of the Time for Completion, 

such failure shall constitute on the part of the Contractor a definitive and irrevocable waiver 

of, and release of the Engineer and the Employer from, any and all claims arising from any 

such act, event or omission and the Contractor shall be irrevocably stopped from raising any 

claims arising from any such act, event or omission thereafter. 

 

Contractor's Equipment, Temporary Works and Materials 

54.3 Customs Clearance 

Delete Sub-Clause 54.3 and substitute by the following: 
 

The Contractor shall be solely responsible for obtaining clearance through customs for 

Contractor's Equipment, materials etc. imported for the Works. 

 

Measurement 

56.1 Work to be Measured 

Add the following at the end of Sub-Clause 56.1: 

 

“For the purpose of ascertaining and determining the value of the Works as stated in this 

Clause, the Measurement of the Works as executed and associated As-Built Drawings shall be 

carried out by the Contractor progressively and timely, and submitted to the Engineer for his 

approval”. 

 

57.1 Method of Measurement 

Delete Sub-Clause 57.1 and Substitute by the following: 
 

The Works shall be measured net in accordance with the Method of Measurement included 

with the Specification and in accordance with the descriptions of items and preambles stated in 

the Specification and Bill of Quantities.  

 

57.2 Breakdown of Lump Sum Items 

Retitle Sub-Clause 57.2 as “Breakdown of Lump Sum Items and Unit Rates”. 

 

Delete the text of Sub-Clause 57.2 and Substitute with the following: 
 

For the purposes of statements, under Sub-Clause 60.1, the Contractor shall submit with his 

Bid the following information concerning the Contract Price: 

 

(a) a breakdown of all lump sums included in the bid;  

 

(b) a breakdown of all unit rates and prices contained in the priced Bill of Quantities, showing 

the costs of labor, materials, plant, equipment and other charges; 
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The Engineer shall have the right to request, and the Contractor shall provide a further 

breakdown of all unit rates and prices including a detailed breakdown of "other charges". 

 

Certificates and Payment  

Delete Sub-Clauses 60.1 to 60.10 and Substitute with the following Sub-Clauses 60.1 to 60.14. 

60.1  Monthly Statements 

The Contractor shall submit a statement in 2 copies to the Engineer at the end of each month, 

in a tabulated form approved by the Engineer, showing the amounts to which the Contractor 

considers himself to be entitled. The statement shall include the following items, as applicable, 

which shall be taken into account in the sequence listed: 

 

a) the estimated Contract value of the Temporary and Permanent Works executed up to the 

end of the month in question, determined in accordance with Sub-Clause 56.1, at the unit 

rates and prices included in the Contract; 

 

b) the actual value certified for payment for the Temporary and Permanent Works executed 

up to the end of the previous month, at the unit rates and prices included in the Contract; 

 

c) the estimated Contract value at the unit rates and prices included in the Contract of the 

Temporary and Permanent Works for the month in question obtained by deducting (b) 

from (a); 

 

d) the value of any variations executed up to the month in question, less the amount certified 

in the previous Interim Payment Certificate, expressed in the relevant amounts of foreign 

and local currencies, pursuant to Clause 52; 

 

e) any amount to be withheld under;  

 

(i) the retention provision of Sub-Clause 60.5, determined by applying the 

percentage set forth in Sub-Clause 60.5 and, 

(ii) the suspension and payment deduction provisions of Sub-Clause 79.1 

Safety, Health and Environmental Regulations; 

 

(iii) the withholding provisions of Sub-Clauses 14.1 and 14.2; 

 

f) any amount to be deducted as repayment of the Advance Payment under the provision of 

Sub-Clause 60.7. 

 

g) Subject to the Conditions of Contract and to item (h) of this sub-clause, any other sum 

expressed in the applicable currency or currencies to which the Contractor may be entitled 

to under the Contract. 

 

h) The Employer’s financial procedures require that overrun in quantities of Bill of 

Quantities and items with new rates or for extra payment, be processed in the form of 

comparative schedules of quantities and approved by the Employer prior to inclusion for 

payment in the interim certificates. 

 

60.2 Monthly Payments 

The Contractor's statements shall be approved or amended by the Engineer in such a way that 

in his opinion, it reflects the amounts due to the Contractor in accordance with the Contract, 

after deduction, other than pursuant to Clause 47, of any sums which may have become due 
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and payable by the Contractor to the Employer. In cases where there is a difference of opinion 

as to the value of any item, the Engineer’s view shall prevail. 

 

Within 28 days of receipt of the monthly statement referred to in Sub-Clause 60.1, the 

Engineer shall determine the amounts due to the Contractor and shall issue to the Employer 

and the Contractor a certificate herein called "Interim Payment Certificate", certifying the 

amounts to the Contractor. 

 

Provided that the Engineer shall not be bound to certify any payment under this sub-clause if 

the net amount thereof, after all retentions and deductions, would be less than the Minimum 

Amount of Interim Payment Certificates stated in the Appendix to Tender. However, in such 

case, the unpaid certificate amount will be added to the next interim payment, and the 

cumulative unpaid certified amount will be compared to the minimum amount of interim 

payment.  

 

Payment items of TEMPORARY WORKS AND SERVICES if listed in the Bill of Quantities 

shall be paid as well be certified by the Engineer taking regard to the initial running and 

closing out components of these works and shall also be progress related to the execution of 

the permanent works. 

 

Notwithstanding the terms of this Clause or any clause of the Contract, no amount will be 

certified by the Engineer for payment until the performance security has been provided by the 

Contractor and approved by the Employer. 

 

60.3 Materials and Plant 

This Contract is not subject for payment of materials brought by the Contractor and stored on 

the Site for incorporation in the Permanent Works. The Contractor shall be deemed to have 

included for this procedure in his unit rates and Contract Price. 

 

60.4 Place of Payment 

Payments to the Contractor by the Employer shall be made in the currencies in which the 

Contract Price is payable, into a bank account or accounts nominated by the Contractor.  

 

60.5 Retention Money 

A retention amounting to the percentage stipulated in the Appendix to Bid of the amounts due 

in each currency, determined in accordance with the procedure set out in Sub-Clause 60.1(e) 

shall be made on all payments under this Contract, except the advance payment.  If no, or no 

other, percentage is mentioned in the Appendix to Bid, the percentage of the retention shall be 

10%. 

 

60.6 Payment of Retention Money 

Upon the issue of the Taking-Over Certificate with respect to the whole of the Works, one half 

of the Retention Money shall be certified by the Engineer for payment to the Contractor. Upon 

the issue of a Taking-Over Certificate with respect to a Section or part of the permanent works 

only such proportion thereof as the Engineer determines having regard to the relative value of 

such Section or part of the permanent works, will be certified by the Engineer for payment to 

the Contractor. 

 

Upon the expiration of the Defects Liability Period for the Works the other half of the 

Retention money shall be certified by the Engineer for payment to the Contractor, provided 
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that, in the event of different Defects Liability Periods being applicable to different sections or 

Parts of the Permanent works pursuant to Clause 48, the expression "expiration of the Defects 

Liability period" shall, for the purposes of this Sub-Clause, be deemed to mean the expiration 

of the latest of such periods. 

Provided also that if at such time, there shall remain to be executed by the Contractor any 

work instructed, pursuant to Clause 49 and 50, in respect of the Works, the Engineer shall he 

entitled to withhold certification until completion of such work of so much of the balance of 

the Retention Money as shall, in the opinion of the Engineer, represent the cost of the work 

remaining to be executed. 

 

60.7 Advance Payment 

Unless agreed otherwise in the Contract Agreement, the Employer will make an interest-free 

Advance Payment to the Contractor in an amount stated in the Appendix to Bid. The advance 

payment shall be used exclusively towards site mobilization, launching of works, material 

purchase at an early stage of the project, for the purpose of limiting the contractor burden 

related to price variation.  Payment of such advance amount will be due under separate 

certification by the Engineer after (a) execution of the Contract Agreement thereto: (b) 

provision by the Contractor of the performance security in accordance with Sub Clause 10.1; 

(c) provision by the Contractor, of an unconditional bank guarantee in a form and by a bank 

acceptable to the Employer in amounts and currencies equal to the advance payment; and (d) 

issuance of a notice of commencement of Works by the Employer. Such bank guarantee shall 

remain effective until the advance payment has been repaid pursuant to the paragraph below, 

but the amount thereof shall be progressively reduced by the amount repaid by the Contractor 

as indicated in interim Payment Certificates issued in accordance with this Clause. 

 

The Advance Payment shall be repaid through percentage deductions at a rate stated in the 

Appendix to bid from the interim payments certified by the Engineer in accordance with this 

clause until such time the advance payment has been fully repaid; always provided that the 

advance payment shall be completely repaid prior to the time when 80 percent of the Contract 

Price has been certified for payment. 

 

60.8 Time of Payment and Interest 

The amount due to the Contractor under any Interim Payment Certificate issued by the 

Engineer pursuant to this clause, or to any other term of the Contract, shall, subject to clause 

47, be paid by the Employer to the Contractor within 60 days after the Contractor’s monthly 

statement certified by the Engineer has been received by the Employer, in the case of the final 

Certificate pursuant to Sub-Clause 60.13 within 84 days after the agreed and certified Final 

Statement by the Engineer and written discharge have been received by  the Employer.  In the 

event of the failure of the Employer to make payments within the time stated, then the 

Employer shall pay to the contractor simple annual interest at the rate stated in the Appendix 

to Form of Bid. 

The Contractor shall not be entitled to compound interest under any circumstances. 

 

60.9 Correction of Certificates 

The Engineer may by any Interim Payment Certificate make any correction or modification in 

any previous Interim Payment Certificate which has been issued by him, and shall have 

authority, if any work is not being carried out to his satisfaction, to omit or reduce the value of 

such work in any Interim Payment Certificate. 
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60.10  Statement at Completion 

Not later than 56 days after the issue of the Taking-Over Certificate in respect of the whole of 

the Works, the Contractor shall submit to the Engineer a draft Statement at Completion fully 

substantiated with supporting documents showing in detail, as approved by the Engineer, and 

subject to all supporting final measurement to have been previously prepared and submitted by 

the Contractor to the Engineer in accordance with the Contract: 

 

(a) The final value of all work done in accordance with the Contract up to the date stated 

in such Taking-Over Certificate, 

 

(b) Any further sums which the Contractor considers to be due, and 

 

(c) An estimate of amounts which the Contractor considers will become due to him under 

the Contract. Such estimated amounts, fully substantiated, in detail as approved by the 

Engineer, shall be shown separately in such Statement at Completion. Claims and new 

rates that have not been previously duly notified and particularized by the Contractor 

under the Contract, although may be listed, shall be processed separately by the 

Contractor under the applicable Clauses of the Contract and shall not be due for any 

certification by the Engineer within the Interim Certificate that may be issued in 

respect of the Statement at Completion. 

 

The Statement at Completion shall thus be Contractor’s total statement for all sums he 

considers to be his entitlement under the Contract excepting the second portion of the 

Retention money and other works that may arise as may be instructed during the Defects 

Liability Period. 

 

If the Engineer disagrees with or cannot verify any part of the draft Statement at Completion 

the Contractor shall submit such further information as the Engineer may reasonably require 

and shall make such changes in the Statement as may be agreed between them. The Contractor 

shall then prepare and submit to the Engineer a revised Statement at Completion as agreed (for 

the purposed of these Conditions referred to as the Statement at Completion). 

 

If following discussions between the Engineer and the Contractor and any changes to the draft 

Statement at Completion which may be agreed between them, it becomes evident that a non-

conformity or a dispute exists, the Engineer shall issue to the Employer an Interim Payment 

Certificate for those parts of the draft Statement at Completion which are not in dispute or not 

in non-conformity. The non-conformity or dispute shall then be settled in accordance with 

Clause 53 or Clause 67 respectively. The Statement at Completion shall then be agreed upon 

settlement of the non-conformity or/and the dispute as the case may be. 

 

60.11  Final Statement 

Not later than 56 days after the issue of the Defects Liability Certificate pursuant to Sub 

Clause 62.1, the Contractor shall submit to the Engineer for consideration a draft Final 

Statement with supporting documents showing in detail, in the form approved by the Engineer: 

 

(a) The value of all work done in accordance with the Contract and all sums due to the 

Contractor under the Contract as shall have been agreed in the Statement at Completion, 

and 

 

(b) the second portion of the Retention Money due, and 

 

(c) any other sums that are considered due during the Defects Liability Period for further 

works instructed by the Engineer during such period. 
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The Engineer shall attend to the draft Final Certificate in the manner prescribed under Sub- 

Clause 60.10 for the Certificate at Completion and in this regard for the purpose of these 

conditions the revised Statement submitted by the Contractor as agreed shall be referred to as 

the “Final Statement”. 

 

60.12  Discharge 

Upon submission of the Final Statement, the Contractor shall give to the Employer, with a 

copy to the Engineer, a written discharge confirming that the total of the Final Statement 

represents full and final settlement of all moneys due to the Contractor arising out of or in 

respect of the Contract.  Provided that such discharge shall become effective only after 

payment due under the Final Certificate issued pursuant to Sub-Clause 60.13 has been made 

and the Performance Security referred to Sub-Clause 10.1 has been returned to the Contractor. 

 

60.13  Final Payment Certificate 

Within 28 days after receipt of the Final Statement, and the written discharge, the Engineer 

shall issue to the Employer (with a copy to the Contractor) a final Certificate stating: 

 

(a) the amount which, in the opinion of the Engineer, is finally due under the Contract, and 

 

(b) after giving credit to the Employer for all amounts previously paid by the Employer and 

for all sums to which the Employer is entitled under the Contract, other than Clause 47, 

the balance, if any, due from the Employer to the Contractor or from the Contractor to the 

Employer as the case may be. 

 

60.14  Cessation of Employer’s Liability 

The Employer shall not be liable to the Contractor for any matter arising out of or in 

connection with the Contract or execution of the Works unless the Contractor shall have 

included a claim in respect thereof in his Final Statement and (except in respect of matters 

arising after the date of the Taking Over Certificate in respect of the whole of the Works) in 

the Statement at Completion referred to in Sub-Clause 60.10. 

 

62.1 Defects Liability Certificate 

Delete Sub-clause 62.1 and substitute by the following: 
 

After the expiration of the Defects Liability Period of the whole of the Works, or if different 

defects liability periods shall become applicable to different sections or parts of the Permanent 

Works for which the Contractor formally notified its request(s) for inspection and verification 

that the Contractor has discharged all its obligations with respect to such parts or sections, the 

expiration of the latest such period, and as soon thereafter as any works instructed pursuant to 

Clauses 49 and 50, have been completed to the satisfaction of the Engineer, the Contractor 

may give a notice to that effect to the Engineer with a copy to the Employer. Such notice shall 

be deemed to be a request by the Contractor to the Engineer and the Employer to issue a 

Defects Liability Certificate (Final Taking-Over). The Employer after due recommendation by 

the Engineer shall within 60 days issue or authorize the Engineer to issue on his behalf a 

Defects Liability Certificate for the whole of the Works. The Defects Liability Certificate shall 

be a condition precedent to the payment to the Contractor of the second portion of the 

Retention Money in accordance to the Conditions set out in Sub-Clause 60.6. 
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Remedies 

63.5 Assignment and Subcontracting, Additional Remedies 

Add the following new Sub-Clause 63.5: 
 

"Without prejudice to the remedies under Sub-Clause 63.1 or any other Clause in the Contract, 

if the Contractor assigns or subcontracts the whole or any part of the Works in contravention 

of Sub-Clauses 3.1 or 4.1 or if a Subcontractor assigns or subcontracts the whole or part of the 

subcontracts works in contravention of Sub-Clause 4.3(e), the Engineer may, subject to the 

prior consent of the Employer, take action in respect of either or both of the following: 

 

(a) instruct the Contractor to dismiss and remove immediately, or within such other time as 

may be specified in the instruction, the Subcontractor, or the sub-Subcontractor from the 

Site; 

 

(b) deduct, as penalty from moneys otherwise due to the Contractor, up to 15% of the value of 

the works assigned, subcontracted or sub-subcontracted, based on the Contract Price, as 

estimated by the Engineer. 

 

If there is insufficient money due to the Contractor to cover the deduction referred to in Sub-

Clause 63.5 (b), the Employer shall have the right to call on the Contractor’s performance 

security in order to recover the said moneys. 

 

The Contractor shall not be entitled to any extension of time for completion under Sub-Clause 

44.1 arising out of any delay caused by the dismissal and removal of the Subcontractor or sub-

Subcontractor from the Site." 

 

Special Risks 

65.2 Special Risks 

Delete Sub-Clause 65.2 (a) and Substitute by the following: 
 

(a) "The Special Risks are the risk defined under paragraph (a), sub-paragraphs (i) to (v) of 

Sub-Clause 20.4." 

 

Settlement of Disputes 

Delete Sub-Clauses 67.1, 67.2, 67.3, and 67.4 and Substitute with the following: 

 

67.1 Engineer’s Decision 

If a dispute of any kind whatsoever arises between the Employer and the Contractor in 

connection with, or arising out of, the Contract or the execution of the Works, whether during 

the execution of the Works or after their completion and whether before or after repudiation or 

other termination of the Contract, including any dispute as to any opinion, instruction, 

determination, certificate or valuation of the Engineer, the matter in dispute shall, in the first 

place, be referred in writing to the Engineer, with a copy to the other party.  Such reference 

shall state that it is made pursuant to this Clause.  No later than the eighty-fourth day after the 

day on which he received such reference the Engineer shall give notice of his decision to the 

Employer and the Contractor.  Such decision shall state that it is made pursuant to this Clause. 

 

Unless the Contract has already been repudiated or terminated, the Contractor shall in every 

case, continue to proceed with the Works with all due diligence and the Contractor and the 
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Employer shall give effect forthwith to every such decision of the Engineer unless and until 

the same be revised, as hereinafter provided, in a Amicable Settlement or litigation. 

If the Employer or the Contractor are dissatisfied with any decision of the Engineer, or if the 

Engineer fails to give notice of his decision on or before the eighty-fourth day after the day on 

which be received the reference, then either the Employer or the Contractor may commence 

Amicable Settlement. 

 

67.2 Amicable Settlement 

The Parties shall use their best efforts to settle amicably all disputes arising out of or in 

connection with this contract or the interpretation thereof. 

 

67.3 Jurisdiction 

Any dispute between the Parties which cannot be settled amicably shall be submitted to the 

courts of proper jurisdiction in the Republic of Lebanon. 

 

Notices 

68.2 Notice to Employer and Engineer 

For the purposes of this Sub-Clause the respective addresses are: 

 

(a) Employer’s address: 

The Lebanese Red Cross (LRC)   

Lebanese Red Cross, Head Quarter, Spears Street, Kanatri, Beirut. 

 

(b) Engineer's address: 

Amatoury Building  - 1st Fl., 107 Camille Chamoun St., Horsh Tabet, Lebanon.   

Tel: +96 (1) 490216/7   

 

Default of Employer 

69.1 Default of Employer 

Delete Sub-Clause 69.1 (a). 

 

Delete Sub-Clause 69.1 (d). 

 

69.4 Contractor’s Entitlement to Suspend the Work 

Delete Sub-clause 69.4 and Substitute by the following: 
 

The Contractor may, if the Employer fails to pay the amount due under any certificate of the 

Engineer within 60 days after the expiry of the time stated in Sub-Clause 60.8 within which 

payment is to be made, subject to any deduction that the Employer is entitled to make under 

the Contract, after giving 60 days prior notice to the Employer, with a copy to the Engineer, 

reduce the rate of work in a manner that the Contractor shall clearly specify and reflect in a 

revised program of work, showing the rate of work to be reduced and intended reduction in 

resources, fully documented and submitted for the Engineer’s verification. 

 

69.5 Resumption of Work  

Delete Sub-clause 69.5 and Substitute by the following: 
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Where the Contractor reduces the rate of work, having given notice in accordance with Sub-

Clause 69.4, and the Employer subsequently pays the amount due or part of the amount due in 

any form of payment, the Contractor shall resume normal working as soon as reasonably 

possible but in any case not exceeding 30 days from such payment. 

 

Changes in Cost and Legislation  

70.1 Increase or Decrease of Cost (Price Adjustment) 

Not Applicable 

 

70.2 Subsequent Legislation 

Delete Sub-Clause 70.2 and Substitute by the following: 
 

"If, after the day 28 (twenty-eight) days prior to the latest date for submission of tenders for 

the Contract, there occur in Lebanon changes to any Law, Decree or Decision of the Council 

of Ministers which causes additional or reduced cost to the Contractor, in the execution of the 

Contract, such additional or reduced cost shall, after due consultation with the Contractor and 

approval of the Employer, be added to or deducted from the Contractor Price. 

 

Notwithstanding the foregoing, such additional or reduced cost shall not be separately paid or 

credited if the same shall already have taken into account in the indexing of any inputs to the 

Price Adjustment Formulae in accordance with the provisions of Sub-Clause 70.1." 

 

Currency and Rates of Exchange 

72.2 Currency Proportions 

Delete Sub-Clause 72.2. 

 

72.3 Currencies of Payment for Provisional Sums 

Delete the words "Sub-Clauses 72.1 and 72.2" from the 4th line and Substitute the words 

"Sub-Clause 60.4". 

 

72.4 Substantial Changes in Currency Requirements  

Add the following new Sub-Clause 72.4: 
 

"The foreign and local currency portions of the balance of the Contract Price if applicable to 

this contract shall be amended by agreement between the Employer and the Contractor to 

reflect any substantial changes in the expected foreign and local currency requirements of the 

Contractor during execution of the works provided that 

 

(a) the Contractor shall inform the Employer and the Engineer whenever any such substantial 

change may occur; or 

 

(b) the Engineer may recommend a review of such expected requirement if in his judgment 

there is evidence of a change in the country of origin of materials, Plant, or services to be 

provided under the Contract which should result in any substantial change of such 

expected requirements." 
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Additional Clauses Taxes, Duties and Shares 

Add the following new Sub-Clauses: 73.1, 73.2, 73.3, 73.4, 74.1, 75.1, 76.1, 77.1, 78.1, 79.1. 

73.1 Foreign Taxation 

The prices bid by the Contractor shall be deemed to include all taxes, duties and other charges 

imposed outside the Employer's country on the production, manufacture, sale and transport of 

the Contractor's Equipment, Plant, materials, and supplies to be used in or furnished under the 

Contract, and on the services performed under the Contract. 

 

73.2 Local Taxation 

The Prices bid by the Contractor shall include all taxes and duties except the VAT that may be 

levied in accordance with the laws and regulations in force as of the 28 days prior to the latest 

date set for submission of Bids, in the Republic of Lebanon on the Contractor's Equipment, 

Plant, materials and supplies (permanent, temporary and consumable) acquired for the purpose 

of the Contract and on the services performed under the Contract.  Nothing in the Contract 

shall relieve the Contractor from his responsibility to pay any tax that may be levied in 

Lebanon in respect of the Contract. VAT shall be applicable separately. 

 

73.3 Income Tax on Staff 

The Contractor's staff, personnel and labor will be liable to pay personal income taxes in 

Lebanon in respect of such of their salaries and wages as are chargeable under the laws and 

regulations for the time being in force, and the Contractor shall perform such duties in regard 

to such deductions thereof as may be imposed on him by such laws and regulations. 

 

73.4 Duties on Contractor's Equipment 

Notwithstanding the provisions of Sub-Clause 73.2, the Contractor's Equipment, including 

essential spare parts therefore, imported by the Contractor for the sole purpose of executing 

the Contract shall be temporarily exempt from the payment of import duties and taxes upon 

initial importation, provided the Contractor shall post with customs authorities at the port of 

entry an approved export bond or bank guarantee, valid until the time completion of the 

Contract plus six months, in an amount equal to the full import duties and taxes which would 

be payable on the assessed imported value of such Contractor's Equipment and spare parts, and 

callable in the event that the Contractor’s Equipment is not exported from the Employer's 

country on completion of the Contract. A copy of the bond or guarantee endorsed by the 

customs authorities shall be provided by the Contractor to the Employer upon the importation 

of individual items of Contractor's Equipment and spare parts.  Upon export of individual 

items of Contractor's Equipment and spare parts, or upon completion of' the Contract, the 

Contractor shall prepare, for approval by the customs authorities, an assessment of the residual 

value of the Contractor's Equipment and spare parts to be exported, based on the depreciation 

scale(s) and other criteria used by the customs authorities for such purposes under the 

provisions of the applicable law.  Import duties and taxes shall be due and payable to customs 

authorities by the Contractor on (a) the difference between the initial imported value and the 

residual value of the Contractor's Equipment and spare parts to be exported; and (b) on the 

initial imported value of that Contractor’s Equipment and spare parts remaining in the 

Employer's country after completion of the Contract.  Upon payment of such dues within 28 

days of being invoiced, the bond or bank guarantee shall be reduced or released accordingly; 

otherwise the security shall be called in the full amount remaining. 
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Miscellaneous 

74.1 Illegal Payments 

If the Contractor, or any of his Subcontractors, agents or servants gives or offers to give to any 

person any payment, gift, gratuity or commission as an inducement or reward for doing or 

forbearing to do any action in relation to the Contract or any other contract with the Employer, 

or for showing or forbearing to show favor or disfavor to any person in relation to the Contract 

or to any other contract with the Employer, then the Employer may enter upon the Site and the 

Works and expel the Contractor and the provisions of Clause 63 hereof shall apply as if such 

entry and expulsion has been made pursuant to that Clause. 

 

75.1 Termination of Contract for Employer’s Convenience 

The Employer shall be entitled to terminate this Contract at any time for the Employer's 

convenience after giving 56 days prior notice to the Contractor, with a copy to the Engineer.   

 

In the event of such termination the Contractor 

 

(a) shall proceed as provided in Sub-Clause 65.7; and  

(b) shall be paid by the Employer as provided in Sub-Clause 65.8. 

 

76.1 Restrictions on Eligibility 

(a) Any Plant, materials, or services which will be incorporated in or required for the 

Works, as well as the Contractor’s Equipment and other supplies, shall have their origin 

in any of the countries and territories eligible under the Lebanese Law and the funding 

agency guidelines. 

 

(b) For the Purpose of this clause, "origin" means the place where the materials and 

equipment were mined, grown, produced, or manufactured, or from which the services 

are provided. 

 

(c) The origin of Goods and services is distinct from the nationality of the Supplier. 

 

77.1 Joint Venture and Several Liability 

If the Contractor is a joint venture of two or more persons all such persons shall be jointly and 

severally bound to the Employer for the fulfillment of the terms of the Contract and shall 

designate one person to act as leader with authority to bind the joint venture. The composition 

or constitution of the joint venture shall not be altered without the consent of the Employer. 

 

78.1 Details to be Confidential 

The Contractor shall treat the details of the Contract as private and confidential, save insofar as 

may be necessary for the purposes thereof, and shall not publish or disclose the same or any 

particulars thereof in any trade or technical paper or elsewhere without the previous consent in 

writing of the Employer or the Engineer. If any dispute arises as to the necessity of any 

publication or disclosure for the purposes of the Contract the same shall be referred to the 

Employer whose determination shall be final. 
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79.1 Safety, Health and Environmental Regulations 

The Contractor shall comply with the requirements of LRC Safety, Health and Environmental 

Regulations. The regulations and requirements and specific measures and actions available to 

the Employer and the Engineer, including suspension of the Works or part of the Works and 

payment deductions set out in Clause 3 of these Regulations, in the event of non-compliance 

by the Contractor are included in Appendix 1 to these Conditions of Particular Application. 
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 Part I 

 

 General Safety, Health and Environmental Regulations 

 

1 Introduction 

 

1.1 The prevention of injury and/or illness to site personnel and the public, damage to the Works 

and to public and private property, protection of the environment, and compliance with 

applicable laws, are primary objectives of the Employer.  Because of the importance the 

Employer places on meeting these objectives, selected minimum requirements are outlined in 

these Safety, Health and Environmental Regulations with which Contractors shall comply while 

working on the Employer contracts.  Given that these Regulations cannot cover every 

eventuality, the Contractor shall be expected to exercise good judgment in all such matters, even 

though not mentioned in these Regulations, and shall take any and all additional measures, as 

required or necessary, to meet his responsibility for safety, health and environmental matters 

during the period of the Contract. 

 

 the Employer and its representatives shall not be held liable for any actions taken by the 

Contractor that are attributed to following the minimum requirements stated hereinafter. 

 

1.2 The Contractor shall, throughout the execution and completion of the Works and the remedying 

of any defects therein: 

 

 (a) have full regard for the safety of all persons on the Site and keep the Site and the Works 

in an orderly state appropriate to the avoidance of danger to any person; 

 

 (b) know and understand all laws governing his activities along with any site requirements 

and work site hazards.  Such information shall be communicated by the Contractor to 

his personnel and subcontractors; 

 

 (c) take all necessary measures to protect his personnel, the Employer's personnel, other 

persons, the general public and the environment; 

 

 (d) avoid damage or nuisance to persons or to property of the public or others resulting 

from pollution, noise or other causes arising as a consequence of carrying out the 

Works. 

 

 (e) ascertain and comply with any regulations concerning noise, pollution and other 

nuisance in addition to the obligations imposed by the Conditions of Contract and by 

law. 

 

 (f) take necessary precautions to prevent nuisance from smoke, dust, rubbish, water, 

polluted effluent and other causes. 
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2 Compliance with Regulations 

 

2.1 The Contractor shall comply with the requirements of these Safety, Health and Environmental 

Regulations and all other applicable regulations or requirements under Lebanese laws, laid 

down by relevant authorities or issued by the Employer or the Engineer concerning safety, 

health and the environment, in force or introduced or issued from time to time during the period 

of the Contract. 

 

 In so far as these Regulations are applicable, they shall apply to sites and personnel outside the 

Site associated with the performance of the Contract.  

 

2.2 The Regulations equally apply to subcontractors and all other parties engaged by the Contractor 

and their personnel.  The Contractor shall ensure all such parties are fully aware of and comply 

with the Regulations. 

 

2.3 The Contractor shall comply with all notifications and written or verbal instruction regarding 

safety issued pursuant to these Regulations by the Employer, Engineer or relevant authorities 

within the time specified in the notification or instruction. 

 

 Whenever the Contractor is required to obtain the approval, agreement, permission, etc. of the 

Engineer, such approval, agreement, permission, etc. shall not relieve the Contractor of his 

responsibilities and obligations under these Regulations or the Contract. 

 

2.4 The Contractor shall adopt a positive approach, awareness and responsibility towards safety, 

health and the environment, and take appropriate action, by: 

 

 (a) ensuring the Regulations are enforced and followed by the Contractor's personnel.  Any 

failure by the Contractor's personnel to follow the Regulations, shall be regarded as a 

failure by the Contractor. 

 

 (b) paying attention to possible injury to unauthorized persons entering the site, particularly 

children. 

 

2.5 Whenever in these Regulations the Contractor is required to provide test certificates for 

equipment and personnel or to comply the relevant authorities' requirements and no independent 

test facilities are available or no relevant authorities exist in Lebanon, the Contractor shall 

provide: 

 

 a) in lieu of independent test certificates: 

 

- for equipment - details of the tests and the date of the tests that have been 

carried out by the Contractor and a written statement that the Contractor 

has satisfied himself that the item of equipment is fit and safe for use; 

- for personnel - details of the training and experience and a written 

statement that the Contractor has satisfied himself that the person has the 

required level of competency; 

 b) in lieu of relevant authorities' requirements - details of the Contractor's own rules, 

regulations, requirements and procedures regarding safety, health and the environment. 
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 If the Engineer is dissatisfied with the details provided by the Contractor, the Contractor shall 

provide further details or carry out further tests or provide further written statements as may be 

reasonably required by the Engineer. 

 

 When the Engineer has satisfied himself regarding the Contractor's own rules, regulations, 

requirements and procedures provided in accordance with (b) above, such rules, etc. shall be 

deemed to form part of these Regulations and to which Clause 3 shall equally apply. 

 

3 Failure to Comply with Regulations 

 

3.1 General 
 

3.1.1 Should the Contractor fail to comply with any of the Regulations or requirements: 

 

 (a) the Engineer may suspend the Works or part of the Works until the Contractor has 

taken necessary steps, to the satisfaction of the Engineer, to comply with the regulations 

or requirements. 

 

 (b) the Employer may, following written notice to the Contractor, carry out themselves or 

arrange for another contractor to carry out such measures as they consider appropriate 

on behalf of the Contractor.  Any such actions by the Employer shall not affect or 

diminish the Contractor's obligations or responsibilities under the Contract. 

 

 (c) the Engineer may, following written notice to the Contractor, deduct from payments to 

the Contractor the amounts stipulated in Sub-Clause 3.2.  Such notice shall specify: 

 

  (i) the nature of the failure or failures; 

 

  (ii) the period after the date of the notice within which the Contractor shall remedy 

each failure; and 

 

  (iii) the amount to be deducted. 

 

  Such suspension of payment will remain in force until such time as the Contractor has 

rectified the breach or breaches to the satisfaction of the Engineer.  No interest shall be 

paid on the suspended payments. 

 

3.1.2 Failure to comply with the Regulations or requirements shall be considered a breach of contract 

by the Contractor and may result in termination of the Contract by the Employer. 

 

3.1.3 In the event of the Employer or Engineer taking action based on Sub-Clause 3.1.1(a) or (b) or 

3.1.2, the Contractor shall not be entitled to any additional costs or extension to the Contract 

Completion Date. 

 

3.1.4 All costs incurred by the Employer pursuant to Sub-Clause 3.1.1(b) and the deductions from 

payments imposed on the Contractor by the Engineer under Sub-Clause 3.1.1(c) shall be 

deducted from amounts otherwise due to the Contractor. 
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3.2 Deductions from Payments 
 

3.2.1 Failures by the Contractor to comply with the Regulations or requirements are classified as 

follows: 

 

 D1 - breaches of Sub-Clause 5.6 (personal protective equipment); 

 D2 - breaches of Clause 7 (work in Public Areas); 

 D3 - breaches other than D1 and D2. 

 

3.2.2 The basic deduction from payment for each classification in Sub-Clause 3.2.1, is as follows: 

 

 for D1 – USD 100/person/day; 

 for D2 – USD 500/location/day; 

 for D3 – USD 100/occurrence/day. 

 Limit of cumulative total deductions shall not exceed 1% of Contract price. 

 

3.2.3 Deductions from payments will be applied as follows: 

 

 (a) for the first breach of each regulation or requirement - the basic deduction.  If the same 

or similar breaches occur in different situations or locations at the same time, the 

Engineer may apply deductions for each situation or location; this will not apply to 

breaches related to personal protective equipment. 

 

 (b) for a second or subsequent breach of the same Regulation or requirement or failure to 

rectify a previous failure within the time specified by the Engineer - twice the basic 

deduction. 

 

4 General Requirements 

 

4.1 Preamble 
 

4.1.1 All references to safety shall be deemed to include health and the environment. 

 

4.2 Safety Officer 

 
4.2.1 The Contractor shall appoint a competent Safety Officer who shall be responsible for safety, 

health and the environment. The Safety Officer shall be given sufficient time by the Contractor 

to carry out his duties; minimum requirements shall be as follows: 

 

 Workforce on Site of over 250 -  full time Safety Officer; 

 

 Workforce on Site of 100-250 - 50% of Safety Officer's time; 

 

 Workforce on Site below 100 - as required for the Works but a minimum of 5 hours 

per week of Safety Officer's time where more than 20 

workers. 

 

4.2.2 The Contractor shall provide the Safety Officer with appropriate identification, including a 

white hard hat with Red Cross symbol and an identification badge. The appointment of the 

Safety Officer shall be in writing and copied to the Engineer. The appointment shall include 
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specific instructions to enforce these Regulations and delegated authority to take any action, 

measure or to issue instructions regarding their enforcement.  All persons on Site shall be made 

aware of the name and authority of the Safety Officer and instructed to comply with any 

instruction or direction on safety matters, verbal or in writing, issued by the Safety Officer. 

 

4.2.3 The Safety Officer shall be provided with a mobile phone or other similar means of 

communication. The Safety Officer shall be accessible and available at all times including 

outside normal working hours. 

 

4.3 Safety Training 
 

4.3.1 The Contractor shall provide safety induction training for all site personnel upon starting on site. 

 

4.3.2 The Contractor shall provide safety refresher/reinforcement training at regular intervals for his 

staff. 

 

4.4 Safety Meetings 
 

4.4.1 The Contractor shall hold regular safety meetings to provide safety instructions and receive 

feedback from site personnel on safety, health and environmental matters. A weekly Safety 

Meeting shall be chaired by the Safety Officer and minutes shall be taken of the meeting.  The 

meeting/minutes shall cover all relevant issues including actions to be taken. A copy of the 

minutes shall be given to the Engineer. The Safety Officer should attend the Contractor's 

weekly site meetings and "Safety" should be an item on the agenda. 

 

4.5 Safety Inspections 
 

4.5.1 The Safety Officer shall make regular safety inspections of the work site. The Safety Officer 

shall prepare a report of each inspection. This report shall include details of all breaches of these 

Regulations and any other matters or situations relating to safety found during the inspection, 

instructions issued by the Safety Officer and actions taken by the Contractor. A copy of the 

Safety Officer's inspection reports shall be given to the Engineer. 

 

4.6 Control of Substances Hazardous to Health 
 

4.6.1 Hazardous materials shall be stored in approved safety containers and handled in a manner 

specified by the manufactures and/or prescribed by relevant Authorities (see Sub-Clause 2.5). 

 

4.6.2 Only properly trained and equipped personnel shall handle hazardous materials. 

 

4.7 Potential Hazards 
 

4.7.1 The Contractor shall inform employees of potential hazards, take appropriate steps to reduce 

hazards and be prepared for emergency situations. 

 

4.7.2 The Contractor shall make an assessment of every operation involving hazardous substances.  

The assessment shall be recorded on a Hazardous and Flammable Substances Assessment 

Method Statement which shall be submitted to the Engineer prior to the delivery and use of the 

substance on Site. 
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4.8 Accident Reporting 
 

4.8.1 The Contractor shall report all accidents and dangerous occurrences to the Engineer. The 

Contractor shall prepare a report on each accident or dangerous occurrence and a copy of the 

report, together with witness statements and any other relevant information, shall be submitted 

to the Engineer. A reportable accident or dangerous occurrence shall include any accident to any 

person on Site requiring medical attention or resulting in the loss of working hours or any 

incident that resulted, or could have resulted, in injury, damage or a danger to the Works, 

persons, property or the environment.  

 

4.8.2 In the event of an accident or dangerous occurrence, the Contractor shall be responsible for 

completing all statutory notifications and reports. Copies of all statutory notifications and 

reports shall be passed to the Engineer. 

 

4.8.3 All accidents and dangerous occurrences shall be recorded in a Site Accident Book. The Site 

Accident Book shall be available at all times for inspection by the Engineer. 

 

4.8.4 The Contractor shall immediately rectify any situation or condition that could result in injury, 

damage or a danger to the Works, person, property or the environment. If the situation or 

condition cannot be corrected immediately, the Contractor shall provide temporary barriers and 

appropriate warning signs and devices and/or take other appropriate action necessary for the 

protection of persons, property and the environment. 

 

4.9 Notices, Signs, Etc. 
 

4.9.1 All safety, health, environmental and other notices and signs shall be clearly displayed and 

written in both Arabic and either English or French. All requirements, instructions, procedures, 

etc. issued by the Contractor concerning these Regulations shall be printed in both Arabic and 

English and displayed and readily available to Contractor's personnel. 

 

4.10 First Aid and Medical Attention 
 

4.10.1 The Contractor shall have comprehensive First Aid Kit(s) on Site at all times. First Aid Kits 

shall be conveniently located and clearly identifiable.  

 

4.10.2 The Contractor shall have one employee on site trained in first aid for every 25 employees.  

Such persons shall be provided with appropriate identification, including a red hard hat with a 

white "Red Cross" symbol and an identification badge. 

 

4.10.3 The Contractor shall make contingency arrangements for calling a Doctor and transporting 

injured persons to hospital. The telephone numbers of the emergency services and the name, 

address and telephone number of the Doctor and nearest hospital shall be prominently displayed 

in the Contractor's site office.  

 

4.11 Employee Qualifications and Conduct 
 

4.11.1 The Contractor shall employ only persons who are fit, qualified and skilled in the work to be 

performed. All persons shall be above the minimum working age. 

 

4.11.2 Contractor's personnel shall use the toilet facilities provided by the Contractor. 
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4.11.3 The Contractor shall ensure: 

 

 (a) that no firearms, weapons, controlled or illegal substances or alcoholic beverages are 

brought onto the Site and that no personnel under the influence of alcohol or drugs are 

permitted on Site. 

 

 (b) that all personnel obey warning signs, product or process labels and posted instructions. 

 

 (c) that drivers or operators of vehicles, machinery, plant and equipment follow the rules 

for safe operations.  Drivers shall wear seat belts and obey all signs and posted speed 

limits. 

 

4.12 Security 

 
4.12.1 The Contractor shall take all measures necessary, including watching and lighting at night, to 

prevent unauthorized entry to the Site and to safeguard the Site, the Works, materials, Plant, 

Contractor's Equipment and Temporary Works against damage from trespass and theft. 

 

5 Safety Requirements 

 

5.1 Personal Protective Equipment 
 

5.1.1 The Contractor shall provide personal protective equipment, including hard hats, safety glasses, 

respirators, gloves, safety shoes, and such other equipment as required, and shall take all 

measures or actions for the protection and safety of Contractor's personnel. 

 

5.1.2 Non-metallic hard hats shall be worn at all times by all personnel at the worksite with the 

exception of those areas where the Engineer has indicated it is not necessary to do so. 

 

5.1.3 Safety glasses shall meet international standards and be available for use and worn in specified 

worksite areas. As a minimum, safety glasses shall be worn for the following types of work: 

hammering, chipping, welding, grinding, use of electrically powered or pneumatic equipment, 

insulation handling, spray painting, working with solvents, and other jobs where the potential of 

an eye injury exists.  Face-shields and/or mono-goggles shall be worn where possible exposure 

to hazardous chemicals, cryogenic fluids, acids, caustics, or dust exists and where safety glasses 

may not provide adequate protection. 

 

5.1.4 When handling acids, caustics, and chemicals with corrosive or toxic properties, suitable 

protection, such as acid suits or chemical resistant aprons and gloves, shall be worn to prevent 

accidental contact with the substance. 

 

5.1.5 Personnel shall not be permitted to work whilst wearing personal clothing or footwear likely to 

be hazardous to themselves or others. 

 

5.1.6 The wearing of safety shoes with steel reinforced toes is recommended for all Contractor's 

personnel on site.  In all cases, Contractor's personnel shall wear substantial work shoes that are 

commensurate with the hazards of the work and the worksite area. 
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5.1.7 Hearing protection, including muffs, plugs or a combination thereof, shall be provided for all 

personnel operating in areas where the noise level exceeds 90 decibels. Such protection shall 

also be provided for operators working with equipment exceeding such a level. This may 

include equipment such as excavators, shovels, jackhammers, saws, drills, grinders, and the like 

are being used. 

 

5.1.8 The Contractor shall encourage employees to wear substantial work gloves whenever practical 

and safe to do so. 

 

5.2 Fire Protection and Prevention 
 

5.2.1 The Contractor shall take all necessary measures to prevent personal injury or death or damage 

to the Works or other property, including but not limited to: 

 

(a) provision of firefighting facilities in all vulnerable areas and as instructed by the 

Engineer 

(b) marking escape routes and illuminating them if necessary 

(c) instructing workmen in fire precautions and use of firefighting equipment 

(d) displaying notices on fire safety and procedures in the event of a fire on Site. 

 

5.2.2 The Contractor shall comply with fire protection instructions given by the Authorities having 

jurisdiction in regard to fire protection regulations. 

 

5.2.3 The Contractor shall, upon moving on site, provide to the Engineer and the Authorities a fire 

prevention and evacuation plan. This shall include drawing(s) showing the fire assembly points.  

The fire prevention and evacuation plan and drawing(s) shall be updated from time to time as 

the Works progress. The Contractor shall ensure all personnel are fully informed on escape 

routes and assembly points and any changes thereto.  

 

5.2.4 Fuel storage will not be permitted in construction work areas. Contractors may establish fuel 

storage tanks in special areas set aside for the purpose and approved by the Engineer. Storage 

tanks shall be adequately bounded to control spillage. Fire extinguishers shall be provided and 

installed in a suitable nearby location. 

 

5.2.5 Highly combustible or volatile materials shall be stored separately from other materials and as 

prescribed by relevant authorities and under no circumstances within buildings or structures 

forming part of the permanent Works. All such materials shall be protected and not exposed to 

open flame or other situations which could result in a fire risk. 

 

5.2.6 No combustible site accommodation shall be located inside or within 10 meters of a building or 

structure forming part of the permanent Works. Where units have to be used in these 

circumstances, they shall be constructed of non-combustible materials and have a half-hour fire 

rating inside to outside and outside to inside. Non-combustible furniture shall be used where 

practical. 

 

5.2.7 All temporary accommodation and stores shall be provided with smoke detectors and fire 

alarms. 

 

5.2.8 Smoking shall be banned in high-risk areas. 
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5.2.9 Expanded polystyrene with or without flame retarding additive, polythene, cardboard and 

hardboard shall not be used as protection materials. 

 

5.2.10 Plywood and chipboard shall only be used as protection on floors.  Vertical protection shall be 

non-combustible. Debris netting and weather protection sheeting shall be fire retardant. 

 

5.2.11 When using cutting or welding torches or other equipment with an open flame, the Contractor 

shall provide a fire extinguisher close by at all times. All flammable material shall be cleared 

from areas of hot works, or work locations prior to welding or oxy/gas burning operations. All 

hot works shall cease half an hour before the end of a work shift to allow for thorough checking 

for fires or smoldering materials. Where appropriate, areas of hot works are to be doused in 

water before the shift ends. 

 

5.2.12 An adequate number of fire extinguishers of types suited to the fire risk and the materials 

exposed shall be provided. These shall be placed in accessible, well-marked locations 

throughout the job site. Contractor's personnel shall be trained in their use.  Extinguishers shall 

be checked monthly for service condition and replaced or recharged, as appropriate after use. 

 

5.2.13 Only approved containers shall be used for the storage, transport and dispensing of flammable 

substances. Portable containers used for transporting or transferring gasoline or other flammable 

liquids shall be approved safety cans. 

 

5.2.14 Fuel burning engines shall be shut off while being refueled. 

 

5.2.15 Adequate ventilation to prevent an accumulation of flammable vapors shall be provided where 

solvents or volatile cleaning agents are used. 

 

5.2.16 Flammables shall not be stored under overhead pipelines, cable trays, electrical wires, or 

stairways used for emergency egress. 

 

5.2.17 Paints shall be stored and mixed in a room assigned for the purpose. This room shall be kept 

under lock and key. 

 

5.2.18 Oily waste, rags and any other such combustible materials shall be stored in proper metal 

containers with self-closing lids and removed every night to a safe area or off site. Every 

precaution shall be taken to prevent spontaneous combustion. 

 

5.3 Electrical Safety 
 

5.3.1 All temporary electrical installations, tools and equipment shall comply with current regulations 

dealing with on-site electrical installations. 

 

5.3.2 The Contractor shall establish a permit-to-work system for work on or in proximity to energized 

circuits of any voltage. Contractor's personnel shall not commence work on such circuits unless 

a permit to work has been issued and adequate safety measures have been taken and the work 

operation has been reviewed and approved by the Engineer. 

 

5.3.3 Only authorized personnel shall be allowed to work or repair electrical installations and 

equipment. 
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5.3.4 Portable tools and equipment shall be 220 volts, unless otherwise agreed by the Engineer. 

 

5.3.5 When portable or semi-mobile equipment operates at voltages in excess of 110 volts, the supply 

shall be protected by a Residual Current Device (RCD) regardless of any such device fitted to 

the equipment. The RCD must have a tripping characteristic of 30 milliamps at 30 milliseconds 

maximum. 

 

5.3.6 All static electrically powered equipment, including motors, transformers, generators, welders, 

and other machinery, shall be properly earthed, insulated, and/or protected by a ground fault 

interruption device. In addition, the skin of metal buildings and trailers with electric service 

shall be earthed. Metal steps, when used, shall be securely fixed to the trailer. 

 

5.3.7 Lamp holders on festoon lighting shall be molded to flexible cable and be of the screw in type.  

Clip on guards shall be fitted to each lamp unit. 

 

5.3.8 All tungsten-halogen lamps shall be fitted with a glass guard to the element. These lamps must 

be permanently fixed at high level. 

 

5.3.9 Electrical equipment shall be periodically inspected and repaired as necessary by competent 

persons. 

 

5.3.10 Any work on electrical equipment and systems shall be made safe through locking, tagging, 

and/or isolation of the equipment before work commences.  Prior to the start of the work, the 

equipment or systems shall be tested to insure that they have been properly de-energized and 

isolated. 

 

5.3.11 Electrical repair work on energized systems shall be avoided whenever possible. 

 

5.3.12 Electrical troubleshooting shall be conducted only after getting written approval of the 

Engineer. 

 

5.3.13 Unauthorized personnel shall not enter enclosures or areas containing high voltage equipment 

such as switchgear, transformers, or substations. 

 

5.4 Oxygen/Acetylene/Fuel Gases/Cartridge Tools 
 

5.4.1 Compressed oxygen shall never be used in the place of compressed air. 

 

5.4.2 Flash-back (Spark) arrestors shall be fitted to all gas equipment. 

 

5.4.3 Liquid Petroleum Gas (LPG) cylinders shall not be stored or left in areas below ground level 

overnight. Cylinders must be stored upright.  

 

5.4.4 The quantity of oxygen, acetylene and LPG cylinders at the point of work shall be restricted to a 

maximum of one day's supply. Cylinders shall be kept in upright vertical rack containers or be 

safely secured to a vertical support. 

 

5.4.5 Cartridge tools shall be of the low velocity type. Operators must have received adequate training 

in the safe use and operation of the tool to be used. 
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5.5 Scaffolding/Temporary Works 
 

5.5.1 No aluminum tube shall be used, except for proprietary mobile towers, unless otherwise agreed 

with the Engineer. 

 

5.5.2 Drawings and calculations shall be submitted to the Engineer, prior to commencement of work 

on site, for all Temporary Works, including excavations, false work, tower cranes, hoists, 

services and scaffolding. Design shall conform to international standards. 

 

5.5.3 The Engineer will not approve Temporary Work designs but the Contractor shall take account 

of any comments on such designs made by the Engineer. 

 

5.5.4 The Contractor shall inspect and approve all Temporary Works after erection and before access, 

loading or use is allowed. Completed and approved Temporary Works shall be tagged with a 

scaff-tag or similar safety system and the Safe Structure insert displayed. For scaffolding, one 

tag shall be displayed every 32 m2 of face area. A central record system shall be kept on all 

Temporary Work. Temporary Works shall be inspected weekly and similarly recorded. 

 

5.5.5 All mobile scaffold towers shall be erected in accordance with the manufacturer’s instructions 

and a copy of these shall be submitted to the Engineer prior to any use on site. Additionally, all 

towers shall be erected complete with access ladder, safety rails and kick boards whatever the 

height. 

 

5.5.6 The Contractor shall repair or replace, immediately, any scaffold including accessories, 

damaged or weakened from any cause. 

 

5.5.7 The Contractor shall ensure that any slippery conditions on scaffolds are eliminated as soon as 

possible after they occur. 

 

5.5.8 All scaffolds used for storing materials, for brick or block laying, for access to formwork or for 

any other purpose where materials may accidentally fall, shall be provided with wire mesh 

guards or guards of a substantial material, in addition to kick boards. 

 

5.6 Use of Ladders 
 

5.6.1 Manufactured ladders shall meet the applicable safety codes for wood or metal ladders. Metal 

ladders shall not be used where there is any likelihood of contract with electric cables and 

equipment. All metal ladders shall be clearly marked: "Caution - Do not use around electrical 

equipment". 

 

5.6.2 Job made ladders shall not be permitted. 

 

5.6.3 Extension or straight ladders shall be equipped with non-skid safety feet, and shall be no more 

than 12 m in height. The maximum height of a stepladder shall be 2 m. Ladders shall not be 

used as platforms or scaffold planks. 

 

5.6.4 Ladders rungs and steps shall be kept clean and free of grease and oil.  
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5.6.5 Extension and straight ladders shall be tied off at the top and/or bottom when in use. Only one 

person shall be allowed on a ladder at a time. 

 

5.6.6 Defective ladders shall be taken out of service and not used. Ladders shall not be painted and 

shall be inspected for defects prior to use. 

 

5.7 Elevated Work 
 

5.7.1 The Contractor shall provide all personnel, while working at an elevated position, with adequate 

protection from falls. Details of such protection shall be submitted to and approved by the 

Engineer. 

 

5.7.2 The Contractor shall carry out daily inspections of all elevated work platforms. Defects shall be 

corrected prior to use. 

 

5.7.3 Roofing & Sheet Material Laying 

 

 (a) A Method Statement detailing the procedures to be adopted shall be submitted to and 

agreed with the Engineer prior to commencement of work on site. 

 

 (b) Mobile elevating work platforms or the equivalent shall be used to install roofing and 

sheet materials wherever practicable and a suitable base is available. 

 

5.7.4 Erection of Structures 

 

 (a) A Method Statement detailing the procedures to be adopted shall be submitted and 

agreed with the Engineer prior to commencement of work on site. 

 

 (b) Safety harnesses and lines shall be provided by the Contractor for use by the erection 

personnel and worn at all times. 

 

 (c) Mobile elevating work platforms or the equivalent shall be used to erect structures 

wherever practicable and a suitable base is available. 

 

5.7.5 Mobile Elevating Work Platforms 

 

 Operators shall be trained in the safe use of such platforms and hold a current Certificate of 

Competence (see Sub-Clause 2.5). 

 

5.7.6 Hoists 

 

 (a) A copy of the current Test Certificate (see Sub-Clause 2.5) shall be submitted to the 

Engineer before any hoist (personnel or material) is brought into operation on the site.  

Where the range of travel is increased or reduced a copy of the revised Test Certificate 

shall be submitted. 

 

 (b) Each landing gate shall be fitted with a mechanical or electrical interlock to prevent 

movement of the hoist when any such gate is in the open position. 
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 (c) Safety harnesses must be worn and used by personnel erecting, altering and dismantling 

hoists. 

 

5.7.7 Suspended Cradles 

 

 (a) Suspended cradles shall be installed, moved and dismantled by a specialist contractor. 

 

 (b) Suspended cradles shall comply with local regulations. 

 

 (c) All powered suspended cradles shall incorporate independent safety lines to over speed 

braking devices and independent suspension lines for personal safety harness 

attachment. 

 

5.8 Use of Temporary Equipment 
 

5.8.1 The safe design capacity of any piece of equipment shall not be exceeded, nor shall the 

equipment be modified in any manner that alters the original factor of safety or capacity. 

 

5.8.2 Mobile equipment shall be fitted with suitable alarm and motion sensing devices, including 

backup alarm, when required. 

 

5.8.3 The Contractor shall ensure that the installation and use of equipment are in accordance with the 

safety rules and recommendations laid down by the manufacturer, taking into account the other 

installations already in place or to be installed in the future. 

 

5.8.4 The Contractor shall inspect Equipment prior to its use on the Works and periodically thereafter 

to ensure that it is in safe working order.  Special attention shall be given to such items as 

cables, hoses, guards, booms, blocks, hooks and safety devices. Equipment found to be 

defective shall not be used and immediately removed from service, and a warning tag attached. 

 

5.8.5 Natural and synthetic fiber rope made of material such as manila, nylon, polyester, or 

polypropylene shall not be used as slings if approved by the Engineer. 

 

5.8.6 Only trained, qualified and authorized personnel shall operate equipment. All drivers and 

operators shall hold a current Certificate of Training Achievement for the equipment being used 

(see Sub-Clause 2.5). 

 

5.8.7 A safety observer shall be assigned to watch movements of heavy mobile equipment where 

hazards may exist to other personnel from the movement of such equipment, or where 

equipment could hit overhead lines or structures. The observer shall also ensure that people are 

kept clear of mobile equipment and suspended loads. 

 

5.8.8 When mobile or heavy equipment is traveling onto a public thoroughfare or roadway, a flagman 

shall insure that traffic has been stopped prior to such equipment proceeding. While the mobile 

or heavy equipment is traveling on a public roadway, a trailing escort vehicle with a sign 

warning of a slow-moving vehicle that is dangerous to pass shall be provided. 

 

5.8.9 Cranes: 

 



Appendix I - Safety, Health & Environmental Regs PI/16  
 

  
 
Safety, Health & Environmental Regs 

 (a) The Contractor shall give a minimum of 48 hours’ notice to the Engineer prior to 

bringing a mobile crane on site. 

 

 (b) No cranes shall be erected on the site without the prior approval of the Engineer. The 

Engineer may direct the Contractor as to locations where cranes may not be located. 

The Contractor shall take such directions into account when submitting his proposals 

for crane location points, base footings, pick up points and swing radius. Compliance 

with any such direction shall not entitle the Contractor to any extension of the Period of 

Completion or to any increase in the Contract Price. 

 

 (c) Safety harnesses shall be worn and used at all times by personnel engaged on the 

erection, alterations and dismantling of tower cranes. 

 

 (d) The Contractor shall provide a copy of the current Test Certificate (see Sub-Clause 2.5) 

to the Engineer before any crane (tower or mobile) is brought into operation on the Site. 

 

 (e) All lifting tackle must hold a current Test Certificate (see Sub-Clause 2.5). All lifting 

tackle must be thoroughly examined every 6 months and an inspection report raised. 

 

 (f) All fibrous/web slings shall be destroyed and replaced 6 months after first use. 

 

 (g) All crane drivers/operators shall hold a Certificate of Training Achievement for the 

class of crane operated (see Sub-Clause 2.5). 

 

 (h) All banksmen/slingers shall hold a Training Certificate from a recognized training 

agency (see Sub-Clause 2.5). 

 

 (i) Only certified slingers/banksmen shall sling loads or guide crane/load movement. 

 

 (j) The maximum weekly working hours of a crane driver or banksman shall be restricted 

to 60 hours. 

 

 (k) Under no circumstances, shall a crane or load come within 4 m of any energized 

overhead power line or other critical structure. 

 

5.9 Locking-out, Isolating, and Tagging of Equipment 
 

5.9.1 Equipment that could present a hazard to personnel if accidentally activated during the 

performance of installation, repair, alteration, cleaning, or inspection work shall be made 

inoperable and free of stored energy and/or material prior to the start of work. Such equipment 

shall include circuit breakers, compressors, conveyors, elevators, machine tools, pipelines, 

pumps, valves, and similar equipment. 

 

5.9.2 Where equipment is subject to unexpected external physical movement such as rotating, 

turning, dropping, falling, rolling, sliding, etc., mechanical and/or structural constraints shall be 

applied to prevent such movement. 

 

5.9.3 Equipment which has been locked-out, immobilized, or taken out of service for repair or 

because of a potentially hazardous condition shall be appropriately tagged indicating the reason 

it has been isolated and/or taken out of service. 
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5.9.4 Where safety locks are used for locking out or isolating equipment, the lock shall be specially 

identified and easily recognized as a safety lock. 

 

5.10 Installation of Temporary or Permanent Equipment 
 

5.10.1 During installation and testing the Contractor's specialist engineer shall be in attendance. 

 

5.10.2 All control mechanism panel and wiring diagrams shall be available and printed in both Arabic 

and either English or French. 

 

5.11 Laser Survey Instruments 
 

5.11.1 Details of the types and use of laser instruments shall be submitted and agreed with the 

Engineer. 

 

5.12 Working in Confined Spaces 
 

5.12.1 Confined spaces, including tanks, vessels, containers, pits, bins, vaults, tunnels, shafts, trenches, 

ventilation ducts, or other enclosures where known or potential hazards may exist, shall not be 

entered without prior inspection by and authorization from the Site Safety Officer and the 

issuance of a Hazardous Work Permit. 

 

5.12.2 Prior to entering the confined space, the area shall be completely isolated to prevent the entry of 

any hazardous substances or materials which could cause an oxygen deficient atmosphere.All 

equipment that could become energized or mobilized shall be physically restrained and tagged.  

All lines going into the confined space shall be isolated and/or blanked. 

 

5.12.3 Personnel working in a confined space where emergency escape or rescue could be difficult, 

shall wear a safety harness attached to a lifeline. 

 

5.12.4 A qualified attendant(s), trained and knowledgeable in job-related emergency procedures, shall 

be present at all times while persons are working within the confined space. The attendant shall 

be capable of effecting a rescue, have necessary rescue equipment immediately available, and 

be equipped with at least the same protective equipment as the person making entry. 

 

5.12.5 All equipment to be used in a confined space shall be inspected to determine its acceptability for 

use.  Where a hazard from electricity may exist, equipment utilized shall be of low voltage type. 

 

5.12.6 The atmosphere within the confined space shall be tested to determine it is safe to enter.  

Acceptable limits are: 

 

 - oxygen:  19.5% lower, 22% higher; 

 - flammable gas: not to exceed 10% of lower explosion limit; 

 - toxic contaminants: not to exceed the permissible exposure limit. 

 

 Subsequent testing shall be done after each interruption and before re-entering the confined 

space, as well as at intervals not exceeding 4 hours. Continuous monitoring is preferable and 

may be necessary in certain situations. 
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5.12.7 Adequate ventilation shall be provided to ensure the atmosphere is maintained within acceptable 

limits.  

 

5.13 Demolition 
 

5.13.1 A detailed Method Statement detailing the demolition procedures/techniques to be used shall be 

submitted to and approved by the Engineer prior to commencement of work on site. 

 

 The Method Statement must include full details of measures to be taken to ensure that there are 

no persons remaining in the building/structure and to distance members of the public and 

Contractor's personnel from the building/structure prior to demolition. 

 

5.14 Use of Explosives 
 

5.14.1 The Contractor shall not use explosives without the written permission from the Engineer and 

relevant authorities (see Sub-Clause 2.5). 

 

5.14.2 The Contractor shall observe all regulations regarding proper purchasing, transportation, 

storage, handling and use of explosives. 

 

5.14.3 The Contractor shall ensure that explosives and detonators are stored in separate special 

buildings. These secured buildings shall be constructed, located and clearly marked in Arabic 

and English: 

 

 "DANGER - EXPLOSIVES"  

 

 all as approved by the Engineer and relevant authorities (see Sub-Clause 2.5). 

 

5.14.4 The Contractor shall ensure that all possible precautions are taken against accidental fire or 

explosion, and ensure that explosives and detonators are kept in a proper and safe condition. 

 

5.14.5 The Contractor shall ensure that explosives and detonators are always transported in separate 

vehicles and kept apart until the last possible moment and that metallic tools are not used to 

open boxes of explosives or detonators. 

 

5.14.6 Blasting Procedure:  the Contractor shall carry out blasting operations in a manner that will not 

endanger the safety of persons and property. The Contractor shall, along with other necessary 

precautions: 

 

 (a) clear all persons from buildings and the area affected by the blasting.  All such persons 

shall be given adequate notice of the actual time and date of blasting, 

 

 (b) ensure that police and other local authorities are kept fully informed, in advance, of the 

blasting program so that they may be present when blasting takes place if they so 

require, 

 

 (c) erect warning notices around the area affected that blasting operations are in progress, 

 

 (d) carry out a thorough search of buildings and the area affected prior to blasting, 
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 (e) ensure that blasting is only carried out by experienced shot firers.  Priming, charging, 

stemming and shot firing shall be carried out with greatest regard for safety and in strict 

accordance with the rules and regulations of the relevant authorities (see Sub-Clause 

2.5). 

 

 (f) ensure that explosive charges are not excessive, charged boreholes are properly 

protected and proper precautions are taken for the safety of persons and property, 

 

5.14.7 The Contractor shall maintain an up-to-date inventory of all explosives and explosive devices 

and shall submit a monthly report to the Engineer, detailing the use of all explosives by date and 

location. 

 

5.15 Excavation and Trenching 
 

5.15.1 An excavation permit signed by the Engineer must be issued before excavation proceeds in any 

work location. The Contractor shall investigate and identify the location of existing services by 

study of the drawings, a visual/physical study of the site, sweeping by appropriate detection 

equipment and where necessary hand excavation of trial holes. 

 

 Following this investigation, the Contractor shall submit a written request for an excavation 

permit to the Engineer. 

 

 The Engineer will return the permit signed and dated to indicate: 

 

o services which are to be maintained. 

o services which are to be isolated. 

o any special precautions to be taken. 

 

 A sample Excavation Permit is given in Appendix 1. 

 

5.15.2 The issue of an Excavation Permit by the Engineer shall not relieve the Contractor of his 

responsibilities under the Contract. 

 

5.15.3 The side of all excavations and trenches exceeding 1.3 meters in depth which might expose 

personnel or facilities to danger resulting from shifting earth shall be protected by adequate 

temporary supports or sloped to the appropriate angle of repose. 

 

5.15.4 All excavations, slopes and temporary supports shall be inspected daily and after each rain, 

before allowing personnel to enter the excavation. 

 

5.15.5 Excavations 1.3 meters or more in depth and occupied by personnel shall be provided with 

ladders as a means for entrance and egress. Ladders shall extend not less than 1 meter above the 

top of the excavation. 

 

5.15.6 The Contractor shall provide adequate barrier protection to all excavations. Barriers shall be 

readily visible by day or night. 

 

5.15.7 Excavated or other materials shall not be stored at least 0.65 meters from the side of 

excavations. 
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5.15.8 The Contractor shall: 

 

(a) ensure that stability and structural integrity of the Works are maintained during 

construction and shall provide temporary supports where necessary and shall not 

overload any part of the Works with materials, Plant or Contractor's Equipment. 

  

(b) provide and maintain during the execution of the Works all shoring, strutting, 

needling and other supports as may be necessary to preserve stability of 

buildings, whether new or existing, on the site or adjoining property that may be 

endangered or affected by the Works. 

 

(c) submit to the Engineer an outline of the methods proposed to be used for the 

support necessary to preserve stability of buildings or other structures, together 

with the relevant drawings, details, calculations, specifications and subsoil 

investigation, as necessary for approval. Such approval shall not pass to the 

Employer or the Engineer the responsibility for maintaining the stability of the 

buildings or relieve the Contractor from his responsibility. 

 

5.16 Concrete Reinforcement Starter Bars 
 

5.16.1 The Contractor shall ensure concrete reinforcement starter bars are not a danger to personnel.  

Where permitted by the Engineer, starter bars shall be bent down. Alternatively, the starter bars 

shall be protected using either hooked starters, plastic caps, plywood covers or other methods 

agreed with the Engineer. 

 

6 Environmental and Health Requirements 

 

6.1 Protection of the Environment 
 

6.1.1 The Contractor shall be knowledgeable of and comply with all environmental laws, rules and 

regulations for materials, including hazardous substances or wastes under his control. The 

Contractor shall not dump, release or otherwise discharge or dispose of any such material 

without the authorization of the Engineer. 

 

6.1.2 Any release of a hazardous substance to the environment, whether air, water or ground, must be 

reported to the Engineer immediately. When releases resulting from Contractor action occur, the 

Contractor shall take proper precautionary measures to counter any known environmental or 

health hazards associated with such release. These would include remedial procedures such as 

spill control and containment and notification of the proper authorities. 

 

6.2 Air Pollution 
 

6.2.1 The Contractor, depending on the type and quantity of materials being used, may be required to 

have an emergency episode plan for any releases to the atmosphere. The Contractor shall also 

be aware of local ordinances affecting air pollution. 

 

6.2.2 The Contractor shall take all necessary measures to limit pollution from dust and any 

windblown materials during the Works, including damping down with water on a regular basis 

during dry climatic conditions. 
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6.2.3 The Contractor shall ensure that all trucks leaving the Site are properly covered to prevent 

discharge of dust, rocks, sand, etc. 

 

6.3 Water Pollution 
 

6.3.1 The Contractor shall not dispose of waste solvents, petroleum products, toxic chemicals or 

solutions in the city drainage system or watercourse, and shall not dump or bury garbage on the 

Site. These types of waste shall be taken to an approved disposal facility regularly, and in 

accordance with requirements of relevant Authorities. The Contractor shall also be responsible 

to control all run-offs, erosion, etc. 

 

6.4 Solid Waste 
 

6.4.1 General Housekeeping 

 

 (a) The Contractor shall maintain the site and any ancillary areas used and occupied for 

performance of the Works in a clean, tidy and rubbish-free condition at all times. 

 

 (b) Upon the issue of any Taking-Over Certificate, the Contractor shall clear away and 

remove from the Works and the Site to which the Taking-Over Certificate relates, all 

Contractor's Equipment, surplus material, rubbish and Temporary Works of every kind, 

and leave the said Works and Site in a clean condition to the satisfaction of the 

Engineer. Provided that the Contractor shall be entitled to retain on Site, until the end of 

the Defects Liability Period, such materials, Contractor's Equipment and Temporary 

Works as are required by him for the purpose of fulfilling his obligations during the 

Defects Liability Period. 

 

6.4.2 Rubbish Removal and Disposal 

 

 (a) The Contractor shall comply with statutory and municipal regulations and requirements 

for the disposal of rubbish and waste. 

 

 (b) The Contractor shall provide suitable metal containers for the temporary storage of 

waste. 

 

 (c) The Contractor shall remove rubbish containers from site as soon as they are full.  

Rubbish containers shall not be allowed to overflow. 

 

 (d) The Contractor shall provide hardstandings for and clear vehicle access to rubbish 

containers. 

 

 (e) The Contractor shall provide enclosed chutes of wood or metal where materials are 

dropped more than 7 meters. The area onto which the material is dropped shall be 

provided with suitable enclosed protection barriers and warning signs of the hazard of 

falling materials. Waste materials shall not be removed from the lower area until 

handling of materials above has ceased. 

 

 (f) Domestic and biodegradable waste from offices, canteens and welfare facilities shall be 

removed daily from the site. 
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 (g) Toxic and hazardous waste shall be collected separately and be disposed of in 

accordance with current regulations. 

 

 (h) No waste shall be burnt on Site unless approved by the Engineer. 

 

6.4.3 Asbestos Handling and Removal 

 

 The Contractor shall comply with all local regulations regarding the handling of asbestos 

materials. In the absence of local regulations, relevant International Standards shall apply. 

 

6.4.5 Pest Control 

 

 The Contractor shall be responsible for rodent and pest control on the Site. If requested, the 

Contractor shall submit to the Engineer, for approval, a detailed program of the measures to be 

taken for the control and eradication of rodents and pests. 

 

6.5 Noise Control 
 

6.5.1 The Contractor shall ensure that the work is conducted in a manner so as to comply with all 

restrictions of the Authorities having jurisdiction, as they relate to noise. 

 

6.5.2 The Contractor shall, in all cases, adopt the best practicable means of minimizing noise.  For 

any particular job, the quietest available plant/and or machinery shall be used. All equipment 

shall be maintained in good mechanical order and fitted with the appropriate silencers, mufflers 

or acoustic covers where applicable. Stationary noise sources shall be sited as far away as 

possible from noise-sensitive areas, and where necessary acoustic barriers shall be used to 

shield them. Such barriers may be proprietary types, or may consist of site materials such as 

bricks or earth mounds as appropriate. 

 

6.5.3 Compressors, percussion tools and vehicles shall be fitted with effective silencers of a type 

recommended by the manufacturers of the equipment. Pneumatic drills and other noisy 

appliances shall not be used during days of rest or after normal working hours without the 

consent of the Engineer. 

 

6.5.4 Areas where noise levels exceed 90 decibels, even on a temporary basis, shall be posted as high 

noise level areas. 

 

 6.6  Protection of Archaeological and Historical Sites 

 

6.6.1 Excavation in sites of known archaeological interest should be avoided. Where this is 

unavoidable, prior discussions must be held with the Directorate of Antiquities in order to 

undertake pre-construction excavation or assign an archaeologist to log discoveries as 

construction proceeds. Where historical remains, antiquity or any other object of cultural or 

archaeological importance are unexpectedly discovered during construction in an area not 

previously known for its archaeological interest, the following procedures should be applied: 

a) Stop construction activities. 

b) Delineate the discovered site area. 

c) Secure the site to prevent any damage or loss of removable objects. In case of 

removable antiquities or sensitive remains, a night guard should be present until 

the responsible authority takes over. 



Appendix I - Safety, Health & Environmental Regs PI/23  
 

  
 
Safety, Health & Environmental Regs 

d) Notify the responsible foreman/archaeologist. Who in turn should notify the 

responsible authorities, the General Directorate of Antiquities and local authorities 

(within less than 24 hours). 

e) Responsible authorities would be in charge of protecting and preserving the site 

before deciding on the proper procedures to be carried out. 

f) An evaluation of the finding will be performed by the General Directorate of 

Antiquities. The significance and importance of the findings will be assessed 

according to various criteria relevant to cultural heritage including aesthetic, 

historic, scientific or research, social and economic values. 

g) Decision on how to handle the finding will be reached based on the above 

assessment and could include changes in the project layout (in case of finding an 

irrevocable remain of cultural or archaeological importance), conservation, 

preservation, restoration or salvage. 

h) Implementation of the authority decision concerning the management of the 

finding. 

i) Construction work could resume only when permission is given from the General 

Directorate of Antiquities after the decision concerning the safeguard of the 

heritage is fully executed. 

 

6.6.2 In case of delay incurred in direct relation to Archeological findings not stipulated in the 

contract (and affecting the overall schedule of works), the contractor may apply for an extension 

of time. However, the contractor will not be entitled for any kind of compensation or claim 

other than what is directly related to the execution of the archeological findings works and 

protections. 

 

7 Additional Requirements for Work in Public Areas 
 

7.1 General 
 

7.1.1 These additional requirements shall apply to all works carried out in Public Areas. 

 

7.1.2 Public Areas are defined as areas still used by or accessible to the public. These include public 

roads and pavements, occupied buildings and areas outside the Contractor's boundary fencing. 

 

7.1.3 All work in Public Areas shall be carried out to minimize disturbance and avoid dangers to the 

public. 

 

7.1.4 Before commencing work, the Contractor shall ensure that all necessary resources, including 

labor, plant and materials, will be available when required and that the works will proceed 

without delays and be completed in the shortest possible time. Periods of inactivity and slow 

progress or delays in meeting the agreed program for the works, resulting from the Contractor's 

failure to provide necessary resources or other causes within the control of the Contractor, will 

not be accepted. In the event of such inactivity, slow progress or delays, the Contractor shall 

take immediate action to rectify the situation, including all possible acceleration measures to 

complete the works within the agreed program. Details of the actions and acceleration measures 

shall be submitted to the Engineer. If the Engineer is dissatisfied with the Contractor's 

proposals, the Contractor shall take such further actions or measures as required by the 

Engineer. All costs incurred shall be the responsibility of the Contractor. 

 

7.2 Method Statement 
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7.2.1 The Contractor shall submit to the Engineer a method statement for each separate area of work 

in Public Areas. The Method Statement shall include: 

 

 (a) a general description of the Works and methodology of how it will be carried out. 

 

 (b) details of the measures and temporary works to minimize disturbance and safeguard the 

public. These shall include temporary diversions, safety barriers, screens, signs, 

lighting, watchmen and arrangements for control of traffic and pedestrians and advance 

warning to be given to the public. 

 

 (c) details of temporary reinstatement and maintenance of same prior to final reinstatement. 

 

 (d) for works involving long lengths of trenches or works to be completed in sections, the 

lengths or sections of each activity (e.g. up to temporary reinstatement, temporary 

reinstatement, final reinstatement) to be carried out at any one time. 

 

 (e) details of the availability of necessary resources (labor, plant, materials, etc.) to 

complete the work. 

 

 (f) a program showing start and completion dates and periods for all activities of each 

length or section, including temporary works, and the works overall. 

 

 (g) such further information as necessary or required by the Engineer. 

 

7.2.2 The Contractor shall not commence work, including temporary works, until approval of the 

Contractor's Method Statement by the Engineer. 

 

7.2.3 Method Statements shall be updated based on actual progress or as and when required by the 

Engineer. 

 

7.3 Closure of Roads, Etc. 
 

7.3.1 The closure or partial closure of roads, pavements and other public areas will only be permitted 

if approved by the Engineer and Relevant Authorities. The Contractor shall detail for each 

closure the extent of area to be closed, the reasons and duration of the closure and, where 

appropriate, proposed diversions. 

 

 A sample Street Closure Permit is given in Annex 2. 

 

7.3.2 Access to Properties Affected by the Works: 

 

The Contractor shall identify, protect and maintain accesses to all properties affected by the 

works.  

 

7.3.3 The Contractor shall ascertain and comply with any regulations concerning traffic and parking 

in addition to the obligations imposed by the Conditions of Contract and by law. 
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7.3.4 The Contractor shall provide and maintain all necessary diversion, diversion signs, barricades, 

fencing, lighting, flagmen or slop/go Signs where the Works affect the safely of traffic and the 

public on existing roads or temporary diversion roads. 

 

7.4 Trench and Other Excavations 
 

7.4.1 The requirements covering trench and other excavations will depend on the location and type of 

the excavation and the potential risks to the public. 

 

7.4.2 The following guidelines apply particularly to trenches but shall also apply to other types of 

excavations: 

 

 (a) before commencing work the Contractor shall: 

 

o notify the Engineer on the location and duration of the work. An excavation 

permit signed by the Engineer must be issued in accordance with Sub-Clause 

5.15.1 before excavation proceeds in any work location.; 

o obtain permission from relevant authorities including the police when 

required. The Contractor's attention is drawn to the requirements of 

Legislative Decree No 68 dated 9 September 1983, issued by the President of 

the Republic of Lebanon, and in particular to the provisions therein regarding 

prior notification by the Contractor to and the issue of excavation licenses by 

the Director of Roads or the Head of the Municipal Authority concerned, as 

applicable, before the commencement of excavations within the limits of 

streets, roads and other areas defined under the said Decree. 

o erect all temporary works such as barriers, warning signs, lighting, etc.; 

o have available adequate materials for temporary supports to sides of 

excavations and necessary labour, plant and materials to complete the work 

within the shortest possible time; 

 (b) in carrying out the works the Contractor shall, unless otherwise permitted or required 

by the Engineer: 

 

o not open more than one excavation within a radius of 250 metres; 

o limit the length of trench excavation open at one time to 150 metres; 

o maintain and alter or adapt all temporary works including supports to sides of 

excavations; 

o remove all surplus excavated material the same day it is excavated; 

o complete the works, including final reinstatement within ten days; 

o where final reinstatement is not achieved within the required time, to carry 

out temporary reinstatement; 
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o ensure that any temporary reinstatement is maintained at the correct level 

until final reinstatement is achieved. 

7.4.3 The above guidelines shall not relieve the Contractor of his obligations and responsibilities. 

 

7.5 Safety Barriers 
 

7.5.1 Safety barriers shall be provided to the perimeter of work areas and to trench and other types of 

excavations and to existing openings such as manholes, draw pits and the like. When exposed to 

the public, safety barriers shall be provided to both sides of trenches and around all sides of 

openings. 

 

7.5.2 The Contractor shall provide details of the type or types of safety barriers for each excavation 

for the approval of the Engineer prior to commencing work. No work shall commence until the 

safety barriers are in place. 

 

7.5.3 The type of safety barrier used shall be appropriate to the particular location and the potential 

risks to the public.  Examples of different types of safety barriers are given below along with 

attached figures: 

 

o Type 1 - excavated material; 

 

o Type 2 - non-rigid barrier of rope or florescent tape strung between metal rods driven 

into the ground; 

o Type 3 – non-rigid barrier type K2, K5a, K5c and K8; 

o Type 4 - rigid concrete barrier.  Such barriers should be secured by means of dowels 

driven into the ground. 

7.5.4 The following are guidelines on the type of safety barriers that could be used in differing 

situations. They apply particularly to trenches but also apply to other types of excavations, 

existing openings and to the perimeter of work areas: 

 

o areas not subject to vehicular traffic - Types 1 or 2; 

o roadways (low traffic speed) - Types 1 and 3 or Types 2 and 3; 

o roadways (high traffic speed) - Type 3 (short term 1 to 2 days) or Type 4 (long term 

more than 2 days). 

7.5.5 The above examples of the types of barriers and the guidelines on situations in which they could 

be used shall not relieve the Contractor of his obligations and responsibilities. 

 

8 Contractor's Site Check List 
 

8.1 A sample Contractor's Site Check List is included in Annex 3. This is included to assist 

contractors should they wish to introduce such a system as part of their site management 

procedures.  The list is not exhaustive and further items will need to be added by the Contractor. 
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8.2 The list is issued for guidance only, and does not, in any way, revise or limit the requirements 

covered elsewhere in these Regulations. 

 

9 Protection of Other Property and Services 

 
9.1 Roads and Footpaths: The Contractor shall protect public and private roads, footpaths and the 

like from damage by site traffic or other causes arising from the execution of the Works and 

shall repair any damage to the satisfaction of the relevant public authority or private owner. 

 

9.2 Trees, Hedges, Shrubs, Lawns: The Contractor shall protect and preserve, trees, hedges, shrubs, 

lawns etc., and shall replace to approval, or treat as instructed, any plants or areas damaged or 

removed without approval. 

 

9.3 Existing Features: The Contractor shall prevent damage to existing buildings, fences, gates, 

walls, roads, paved areas and other features on the Site or adjacent thereto which are to remain 

in position during the execution of the Works. 

 

9.4 Existing Services 

 The Contractor shall: 

 

(a) notify all service authorities and private owners before commencing any work 

which may affect or damage existing drains and services and observe all service 

authorities' regulations and/or recommendations work adjacent to existing 

services. 

(b) ascertain the positions of all services not indicated in the Contract Documents and 

check the positions of those which are so indicated. 

(c) adequately protect, maintain and prevent damage to all services and shall not 

interfere with their operation without the consent of the service authority or 

owner. 

 

If any damage is caused to existing services as a result of execution of the Works, the 

Contractor shall notify the Project Manager Representative/Engineer's Representative 

and the service authority or private owner and make arrangements to repair the 

damage to the satisfaction of the service authority or private owner as appropriate. 
 

9.5 Adjoining Property 

 The Contractor shall: 

 

o take all reasonable precautions to prevent damage to adjoining property and, if any damage is 

caused as a result of the execution of the Works, make good to the satisfaction of the owner. 

o obtain permission of the owners if it is necessary to erect Temporary Works or otherwise use 

adjoining property and pay all charges. 

o advise owners or occupiers of adjoining property of the dates on which work which may affect 

them is to be executed 

 

9.6 Existing Condition of roads, paths, features, services and adjoining property which is at risk 

from damage shall be recorded by photographs or surveys as appropriate. 
 

9.7 Occupied Premises 
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 The Contractor shall: 

 

(a) where the works are to be carried out in or around occupied premises ascertain 

the times and nature of the occupation and use. Carry out the Works with 

minimum inconvenience, nuisance and danger to the occupants and users. 

 

(b) if the danger to the occupied premises is such as to involve the safety of persons 

advise the Employer to evacuate temporarily such persons until the danger is 

eliminated. The expense of evacuation, temporary accommodation and re-

occupation of the premises and other expenses shall be borne by the Employer. 
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 Annex 1 
 

 Sample Excavation Permit 
 

 

To: ...................................................... (Engineer) 

 

From: .................................................... (Contractor) Date: ......................... 

 

LRC Contract No: ................... 

Request for Excavation Permit No: .......... 

 

 

Please give approval for excavation to proceed in the following area: 

 

Work to start on: 

 

Existing services have been checked and identified by: 

 

 Drawings  # Physical Survey # 

 

 

 Catscan  # Trial Holes Excavation #  

 

 

 

Signed (Contractor): .............................................. 

  
 

Approval of Engineer 
 

The above excavation may proceed, subject to the following: 

 

 Services to be maintained: 

 

 

 Services to be isolated before work proceeds: 

 

 

 Other matters: 

 

 

Signed (Engineer): .............................................. 

 

Date: .................................... 
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 Annex 2 
 

 Sample Street Closure Permit 
 

 

To: ...................................................... (Engineer) 

 

From: .................................................... (Contractor) Date: ......................... 

 

LRC Contract No: ................... 

Request for Street Closure Permit No: .......... 

 

 

Please give approval for the closure of the following street(s) from ............... to............... (dates) 

 

Street(s): 

 

 

 

 

Reasons: 

 

 

 

 

Proposed diversions: 

 

 

 

 

Signed (Contractor): .............................................. 

  
 

Approval of the Engineer 
 

The above street(s) may be closed for the periods stated subject to the following conditions: 

 

 Approval has been given by relevant authorities and the police; 

 

 Other: 

 

Signed (Engineer): .............................................. 

 

Date: .................................... 
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 Annex 3 
 

 Sample Contractor's Site Check List 
 

 

Safe Access: 
o arrangements for visitors and new workers to the site 

o safe access to working locations 

o walkways free from obstructions 

o edge protection to walkways over 2m above ground 

o holes fenced or protected with fixed covers 

o tidy site and safe storage of materials 

o waste collection and disposal 

o chutes for waste disposal, where applicable 

o removal or hammering down of nails in timber 

o safe lighting for dark or poor light conditions 

o props or shores in place to secure structures, where applicable 

 

Ladders: 
o to be used only if appropriate 

o good condition and properly positioned 

o located on firm, level ground 

o secure near top. If not possible, to be secured near the bottom, weighted or footed to prevent 

slipping 

o top of ladder minimum 1 metre above landing place 

 

Scaffolding: 
o design calculations submitted 

o proper access to scaffold platform 

o properly founded uprights with base plates 

o secured to the building with strong ties to prevent collapse 

o braced for stability 

o loadbearing fittings, where required 

o uprights, ledgers, braces and struts not to be removed during use 

o fully boarded working platforms, free from defects and arranged to avoid tipping or tripping 

o securely fixed boards against strong winds 

o adequate guard rails and toe boards where scaffold 2m above ground 

o designed for loading with materials, where appropriate 

o evenly distributed materials 

o barriers or warning notices for incomplete scaffold (ie not fully boarded) 

o weekly inspections and after bad weather by competent person 

o record of inspections 

 

Excavation: 
o underground services to be located and marked and precautions taken to avoid them 

o adequate and suitable timber, trench sheets, props and other supporting materials available on 

site before excavation starts 

o safe method for erecting/removal of timber supports 

o sloped or battered sides to prevent collapse 

o daily inspections after use of explosives or after unexpected falls of materials 
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o safe access to excavations (eg sufficiently long ladder) 

o barriers to restrict personnel/plant 

o stability of neighbouring buildings risk of flooding 

o materials stacked, spoil and vehicles away from top of excavations to avoid collapse 

o secured stop blocks for vehicles tipping into excavations 

 

Roof work: 
o crawling ladders or boards on roofs more than 10 degrees 

o if applicable, roof battens to provide a safe handhold and foothold 

o barriers or other edge protection 

o Crawling boards for working on fragile roof materials such as asbestos cement sheets or glass. 

Guard rails and notices to same 

o roof lights properly covered or provided with barriers 

o during sheeting operations, precautions to stop people falling from edge of sheet 

o precautions to stop debris falling onto others working under the roof work 

 

Transport and mobile plant: 
o in good repair (eg steering, handbrake, footbrake) 

o trained drivers and operators and safe use of plant 

o secured loads on vehicles 

o passengers prohibited from riding in dangerous positions 

o propping raised bodies of tipping lorries prior to inspections 

o control of on-site movements to avoid danger to pedestrians, etc. 

o control of reversing vehicles by properly trained banksmen, following safe system of work 

 

Machinery and equipment: 
o adequate and secured guards in good repair to dangerous parts, eg exposed gears, chain 

drives, projecting engine shafts 

 

Cranes and lifting appliances: 
o weekly recorded inspections 

o regular inspections by a competent person 

o test certificates 

o competent and trained drivers over 18 years of age 

o clearly marked controls 

o checks by driver and banksman on weight of load before lifting 

o efficient automatic safe load indicator, inspected weekly, for jib cranes with a capacity of 

more than one tonne 

o firm level base for cranes 

o sufficient space for safe operation 

o trained banksman/slinger to give signals and to attach loads correctly, with knowledge of 

lifting limitations of crane 

o for cranes with varying operating radius, clearly marked safe working loads and 

corresponding radii 

o regularly maintenance 

o lifting gear in good condition and regularly examined 

 

Electricity: 
o measures to protect portable electric tools and equipment from mechanical damage and wet 

conditions 
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o checks for damage to or interference with equipment, wires and cables 

o use of the correct plugs to connect to power points 

o proper connections to plugs; firm cable grips to prevent earth wire from pulling out 

o "permit-to-work" procedures, to ensure safety 

o disconnection of supplies to overhead lines or other precautions where cranes, tipper lorries, 

scaffolding, etc. might touch lines or cause arcing 

 

Cartridge operated tools: 
o maker's instruction being followed 

o properly trained operators, awareness of dangers and ability to deal with misfires 

o safety goggles 

o regular cleaning of gun 

o secure place for gun and cartridges when not in use 

 

False work/formwork: 
o design calculations submitted 

o method statement dealing with preventing falls of workers 

o appointment of false work coordinator 

o checks on design and the supports for shuttering and formwork 

o safe erection from steps or proper platforms 

o adequate bases and ground conditions for loads 

o plump props, on level bases and properly set out 

o correct pins used in the props 

o timberwork in good condition 

o inspection by competent person, against agreed design before pouring concrete 

 

Risks to the Public: 
o identify all risks to members of the public on and off site, e.g. materials falling from scaffold 

etc., site plant and transport (access/egress) and implement precautions, e.g. scaffold 

fans/nets, banksmen, warning notices etc. 

o barriers to protect/isolate persons and vehicles 

o adequate site perimeter fencing to keep out the public and particularly children. Secure the 

site during non-working periods 

o make safe specific dangers on site during non-working periods, e.g. excavations and openings 

covered or fenced, materials safely stacked, plant immobilised, ladders removed or boarded 

 

Fire - general: 
o sufficient number and types of fire extinguishers 

o adequate escape routes, kept clear 

o worker awareness of what to do in an emergency 

 

Fire - flammable liquids: 
o proper storage area 

o amount of flammable liquid on site kept to a minimum for the day's work 

o smoking prohibited; other ignition sources kept away from flammable liquids 

o proper safety containers 

 

Fire - compressed gases, e.g. oxygen, LPG, acetylene: 
o properly stored cylinders 

o valves fully closed on cylinders when not in use 



Appendix I - Safety, Health & Environmental Regs PI/37  
 

  
 
Safety, Health & Environmental Regs 

o adopt "hot work" procedures 

o site cylinders in use outside huts 

 

Fire - other combustible materials: 
o minimum amount kept on site 

o proper waste bins 

o regular removal of waste material 

 

Noise: 
o assessment of noise risks 

o noisy plant and machinery fitted with silencers/muffs 

o ear protection for workers if they work in very noisy surroundings 

 

Health: 
o identify hazardous substances, e.g. asbestos, lead, solvents etc. and assess the risks 

o use of safer substances where possible 

o control exposure by means other than by using protective equipment 

o safety information sheets available from the supplier 

o safety equipment and instructions for use 

o keep other workers who are not protected out of danger areas 

o testing of atmosphere in confined spaces; provision of fresh air supply if necessary. 

Emergency procedures for rescue from confined spaces 

 

Manual handling: 
o avoid where risk of injury 

o if unavoidable, assess and reduce risks 

 

Protective clothing: 
o suitable equipment to protect the head, eyes, hands and feet where appropriate 

o enforce wearing of protective equipment 

 

Welfare: 
o suitable toilets 

o clean wash basin, hot/warm water, soap and towel 

o room or area where clothes can be dried 

o wet weather gear for those working in wet conditions 

o heated site hut where workers can take shelter and have meals with the facility for boiling 

water 

o suitable first aid facilities 

 

Work in Public Areas 
o all risks to the public identified 

o method statement approved 

o road closures approved 

o temporary diversions in place 

o safety barriers erected/maintained 

o safety signs and lighting installed/maintained 

o labour, materials, plant and other resources sufficient to meet programme 

o temporary reinstatement completed and properly maintained 

o permanent reinstatement completed at earliest possible date 
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Article 1. Terms & conditions on purchasing 

1.1. Warranty: The Supplier warrants the goods or services furnished under this 

Purchase Order / Contract to be fit for their intended use, free from defects in workmanship or 

materials, and indemnifies the LRC against any claims resulting there from. This warranty is 

without prejudice to any further guarantees that the Supplier provides to the Purchaser; such 

guarantees shall apply to the subject goods of this Purchase Order / Contract. 

1.2. Inspection: The duly accredited representatives of the LRC shall have the right to 

inspect the goods or services called for under this Purchase Order / Contract at the Supplier’s 

stores, during manufacture, in the ports or at places of shipment, and the Supplier shall 

cooperate and provide all facilities for such an inspection. The LRC may issue a written 

waiver of inspection at its discretion. Any inspection carried out by representatives of the 

LRC or any waiver thereof shall not prejudice the implementation of any other relevant 

provisions of this Purchase Order / Contract concerning obligations subscribed by the 

Supplier, such as warranty or specifications. 

1.3. Export License: The Purchase Order / Contract is subject to the obtaining of any 

export license or other governmental authorization which may be required. It shall be the 

responsibility of the Supplier to inform the LRC beforehand of such restrictions and obtain 

such license or authorization, but the LRC will use its best endeavors to assist. In the event of 

refusal thereof, the Purchase Order / Contract will be annulled and all claims between the 

parties automatically waived. 

1.4. Force Majeure: Force majeure, as used herein, shall mean acts of God (involuntary 

and unexpected acts), laws or regulations, industrial disturbances, acts of war, explosions and 

any other similar cause of equivalent force not caused by, nor within the control of either 

party, and which neither party is able to overcome. As soon as possible after the occurrence of 

the force majeure and within not more than 15 days, the supplier shall give notice and full 

particulars in writing to the LRC of such force majeure if the Supplier is thereby rendered 

unable, wholly or in part, to perform his obligations and meet his responsibilities under this 

Purchase Order / Contract. The LRC shall then have the right to terminate the Purchase Order 

/ Contract by giving in writing seven days’ notice of termination to the Supplier, and the 

Supplier shall return any deposit paid by the LRC. 

1.5. Default: In case of default by the Supplier, including but not limited to failure or 

refusal to make deliveries within the time limit specified, the LRC may procure the goods or 

services from other sources and hold the Supplier responsible for any excess costs occasioned 

thereby. Furthermore, the LRC may by written notice terminate the right of the Supplier to 

proceed with the deliveries, or such parts thereof as to which there has been default. 

1.6. Conformity with Specifications: In the case of goods purchased on the basis of 

specifications the Supplier warrants their conformity. The LRC shall have the right to reject 

the goods or any part thereof if they do not conform to specifications. Any supplies not found 

to be in accordance with the specification and requirements will not be accepted and in that 

eventuality the supplier shall replace the goods and bear the inspection cost and/or other 

losses caused to LRC, if any, by replacement of the items non–conforming to the 

requirements/specification. 

1.7. Liquidated Damages: Arrival of goods/ completion of services after agreed delivery 

schedule will be subject to deduction of damages 

1.8. Disputes-Arbitration: Any claim or controversy arriving out of this Purchase Order 

/Contract, or to the breach, termination or invalidity thereof the parties agree to attempt to 

settle it amicably via direct negotiations between the two sides within seven days. In case of 

any dispute that cannot be settled in such way, the Lebanese law shall be applicable and the 

Lebanese courts will settle any litigation in this regards that was not solved amicably 

1.9. Privileges and Immunities: Nothing contained in this Purchase Order / Contract 

shall be deemed a waiver, express or implied, of any privilege or immunity which the LRC 

may enjoy, whether pursuant to existing conventions or agreements. 

1.10. Bankruptcy: Should the Supplier file any petition for bankruptcy, or should the 

Supplier make a general assignment for the benefit of its creditors, or should a receiver be 
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appointed on account of the Supplier’s insolvency, the LRC may under the terms of this 

Purchase Order / Contract, terminate the same forthwith by giving the Supplier written notice 

of such termination. 

1.11. Advertising: Unless authorized in advance in writing by the LRC, the Supplier shall 

not advertise or otherwise make public the fact that he is a Supplier to the LRC and / or any 

National Red Cross or Red Crescent Society, or use the name, emblem or official seal of the 

LRC and / or any National Red Cross or Red Crescent Society, or any abbreviation of the 

name of the LRC and / or any National Red Cross or Red Crescent Society for advertising 

purposes or any other purposes. 

1.12. Officials Not to Benefit: The supplier represents and warrants that no official of the 

LRC has been, or shall be, admitted by the supplier to any direct or indirect benefit arising 

from this contract or the award thereof. The supplier agrees that breach of this provision is a 

breach of an essential term of this contract. 

 

Article 2. Labor standards 

2.1. Employment is freely chosen: There is no forced, bonded or involuntary prison 

labor. Workers are not required to lodge `deposits’ or their identity papers with the employer 

and are free to leave their employer after reasonable notice. 

2.2. Freedom of association and the right to collective bargaining are respected: 

Workers, without distinction, have the right to join or form trade unions of their own choosing 

and to bargain collectively. The employer adopts an open attitude towards the legitimate 

activities of trade unions. Workers representatives are not discriminated against and have 

access to carry out their representative functions in the workplace. Where the right to freedom 

of association and collective bargaining is restricted under law, the employer facilitates, and 

does not hinder, the development of parallel means for independent and free association and 

bargaining. 

2.3. Working conditions are safe and hygienic: A safe and hygienic working 

environment shall be provided, bearing in mind the prevailing knowledge of the industry and 

of any specific hazards. Adequate steps shall be taken to prevent accidents and injury to 

health arising out of, associated with, or occurring in the course of work, by minimizing, so 

far as is reasonably practicable, the causes of hazards inherent in the working environment. 

Workers shall receive regular and recorded health and safety training, and such training shall 

be repeated for new or reassigned workers. Access to clean toilet facilities and potable water 

and, if appropriate, sanitary facilities for food storage shall be provided. Accommodation, 

where provided, shall be clean, safe, and meet the basic needs of the workers. The company 

observing the standards shall assign responsibility for health and safety to a senior 

management representative. 

2.4. Child Labor shall not be used: There shall be no new recruitment of child labor. 

Companies shall develop or participate in and contribute to policies and programs, which 

provide for the transition of any child found to be performing child labor to enable her/him to 

attend and remain in quality education until no longer a child. Children and young people 

under 18 years of age shall not be employed at night or in hazardous conditions. These 

policies and procedures shall conform to the provisions of the relevant International Labor 

Organization (ILO) standards. 

2.5. Living wages are paid: Wages and benefits paid for a standard working week meet, 

at a minimum, national legal standards or industry benchmarks. In any event wages should 

always be high enough to meet basic needs and to provide some discretionary income. All 

workers shall be provided with written and understandable information about their 

employment conditions in respect to wages before they enter employment, and about the 

particulars of their wages for the pay period concerned each time that they are paid. 

Deductions from wages as a disciplinary measure shall not be permitted nor shall any 

deductions from wages not provided for by national law be permitted without the express and 

informed permission of the worker concerned. All disciplinary measures should be recorded. 
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2.6. Working hours are not excessive: Working hours comply with national laws and 

benchmark industry standards, whichever affords greater protection. In any event, workers 

shall not on a regular basis be required to work in excess of the local legal working hours. 

Overtime shall be voluntary, shall not exceed local legal limits, shall not be demanded on a 

regular basis and shall always be compensated at a premium rate. 

2.7. No discrimination is practiced: There is no discrimination in hiring, compensation, 

access to training, promotion, termination or retirement based on race, caste, national origin, 

religion, age, disability, gender, marital status, sexual orientation, union membership or 

political affiliation. 

2.8. Regular employment is provided: To every extent possible work performed must be 

on the basis of a recognized employment relationship established through national law and 

practice. Obligations to employees under labor or social security laws and regulations arising 

from the regular employment relationship shall not be avoided through the use of labor-only 

contracting, sub-contracting or home-working arrangements, or through apprenticeship 

schemes where there is no real intent to impart skills or provide regular employment, nor shall 

any such obligations be avoided through the excessive use of fixed term contracts of 

employment. basis of a recognized employment relationship established through national law 

and practice. Obligations to employees under labor or social security laws and regulations 

arising from the regular employment relationship shall not be avoided through the use of 

labor-only contracting, sub-contracting or home-working arrangements, or through 

apprenticeship schemes where there is no real intent to impart skills or provide regular 

employment, nor shall any such obligations be avoided through the excessive use of fixed 

term contracts of employment. 

2.9. No harsh or inhumane treatment is allowed: Physical abuse or discipline, the 

threat of physical abuse, sexual or other harassment and verbal abuse or other forms of 

intimidation shall be prohibited. 

 

Article 3. Corporate social responsibility & other requirements 

3.1. Business ethics: Suppliers are expected to maintain the highest degree of business 

ethics when working or seeking to work with the LRC. 

3.2. Transparency of information provision: Suppliers shall not be involved in any 

fraudulent activities, misrepresent information or facts for the purpose of influencing the 

selection and contract-awarding process in their favour. 

3.3. Fair competition: Suppliers shall not be involved in any corrupt, collusive or 

coercive practices. 

3.4. Conflict of interest: The supplier shall represent and warrants that no 

official/representative/ staff member of the LRC has been, or shall be, admitted by the 

supplier to any direct or indirect benefit arising from the award of the contract. 

3.5. Adherence to IFRC principles: When performing on behalf of or at any time 

representing the LRC, the supplier and all individuals assigned by it to perform works or 

services, shall act in a manner consistent with the fundamental principles of the International 

Red Cross and Red Crescent Movement. 

3.6. Misrepresentation: By participating in the tender, submitting the bid and having 

being selected as a Supplier, the supplier acknowledges their acceptance of the above stated 

requirements and shall be held responsible and liable for the consequences of any false or 

misrepresented information provided 

3.7.  

Article 4. Environmental and carbon reduction policy 

4.1. Suppliers should as a minimum comply with all statutory and other legal 

requirements relating to the environmental impacts of their business. Detailed performance 

standards are a matter for suppliers, but should address at least the following: 

4.2. Waste Management: Waste is minimized and items recycled whenever this is 

practicable. Effective controls of waste in respect of ground, air, and water pollution are 

adopted. In the case of hazardous materials, emergency response plans are in place. 
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4.3. Packaging and Paper: Undue and unnecessary use of materials is avoided, and 

recycled materials used whenever appropriate. 

4.4. Conservation: Processes and activities are monitored and modified as necessary to 

ensure that conservation of scarce resources, including water, flora and fauna and productive 

land in certain situations. 

4.5. Energy Use: All production and delivery processes, including the use of heating, 

ventilation, lighting, IT systems and transportation, are based on the need to maximize 

efficient energy use and to minimize harmful emissions. 

4.6. Safety precautions for transport and cargo handling: All transport and cargo 

handling processes are based on the need to maximize safety precautions and to minimize 

potential injuries to the environment, beneficiaries and staff as well as the suppliers’ 

employees or those of its subcontractors. 

 

Article 5. Ethical procurement 

5.1. Bidders and Suppliers: should not: 

a. Manufacture or sell arms. 

b. Manufacture or sell tobacco 

c. Damage the reputation of the Red Cross name and/or emblem 

d. Legal requirements: Suppliers should always work within the laws of their country 

 

Article 6. Payment. 

Not applicable  

 

Article 7. Tenderers shall be excluded from participation in a procurement procedure if: 

7.1. They are bankrupt or being wound up, are having their affairs administered by the 

courts, have entered into an arrangement with creditors, have suspended business activities, 

are subject of proceedings concerning those matters, or are in any analogous situation arising 

from a similar procedure provided for in national legislation or regulations. However, 

tenderers in this situation may be eligible to participate insofar as the Grant Recipient is able 

to purchase supplies on particularly advantageous terms from either a supplier which is 

definitively winding up its business activities, or the receivers or liquidators of a bankruptcy, 

through an arrangement with creditors, or through a similar procedure under national law; 

7.2. They or persons having powers of representation, decision-making or control over 

them have been convicted of an offence concerning their professional conduct by a final 

judgment;   

7.3. They have been guilty of grave professional misconduct; proven by any means which 

the Grant Recipient can justify;  

7.4. They have not fulfilled obligations relating to the payment of social security 

contributions or taxes in accordance with the legal provisions of the country in which they are 

established, or with those of the country of the Grant Recipient or those of the country where 

the contract is to be performed 

7.5. They or persons having powers of representation, decision-making or control over 

them have been convicted for fraud, corruption, involvement in a criminal organization or 

money laundering by a final judgment 

7.6. they make use of child labor or forced labor and/or practice discrimination, and/or do 

not respect the right to freedom of association and the right to organize and engage in 

collective bargaining pursuant to the core conventions of the International Labor Organization 

(ILO). 

 

 



 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CONTRACTUAL FORMS



 

 CON-1 

FORM OF AGREEMENT 

This Agreement made the ------------ day of ---------202------ between ------------------------------

------------------------------------------------------- (hereinafter called “the Employer”) of the one 

part and --------------------------------------------------------------------------------------------------------

----------------------------------------------------------- (hereinafter called the “Contractor”) of the 

other part 
 
WHEREAS the Employer is desirous that certain Works should be executed by the Contractor, 

Viz.   ------------------------------------------------------------------------------------------------------------

--------- and has accepted a Bid by Contractor for the execution and completion of such Works 

and remedying of any defects therein. 
 
Now this agreement witnesses as follows: 
 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to. 
 

2. The following documents shall be deemed to form and be read and construed as part of 

this Agreement, viz: 

a) The form of Agreement; 

b) The addendum(s) to Tender Documents (if any); 

c) The Conditions of Particular Application (Part II); 

d) Appendix to bid 

e) The General Conditions of Contract (Part I); 

f) The General Requirements and Preliminaries (if any); 

g) The Specifications; 

h) The Drawings; 

i) The priced Bill of Quantities  

j) The breakdown of Bill of Quantities prices 

k) Any other document forming part of the Contract including the minutes of pre-

bid meeting and Contractor’s Bid insofar as it is not covered by any of the 

foregoing; 

3. This agreement shall be considered embodying the employer’s letter of Acceptance 

referred to in the Conditions of Contract. All actions and/or activities under the contract 

that relate to the date of the Letter of Acceptance shall be deemed to relate to the date 

of this agreement. 

 

4. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned the Contractor hereby covenants with the Employer to execute 

and complete the Works and remedy any defects therein in conformity in all respects 

with the provisions of the Contract. 
 

5. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying of defects therein the Contract Price or 

such other sum as may become payable under the provisions of the Contract at the 

times and in the manner prescribed by the Contract. 
 

In Witness whereof the parties hereto have caused this Agreement to be executed the 

day and year first above written. 

 

 Signed Sealed and Delivered by the   

  

The Employer      The Contractors 

 Address      Address 

 Signed       Signed 

 Name       Name 

 Affixed Seal      Affixed Seal 



 

 CON-2 

 

BANK GUARANTEE FOR GOOD PERFORMANCE OF THE CONTRACT 

 

 

To:  The Lebanese Red Cross (LRC)   

Lebanese Red Cross Head Quarter, Spears Street, Kanatari, 

Beirut, Lebanon 

 

 

Dear Sirs, 

 

Re:  Guarantee for Good Performance of the Contract No___ 

 

According to the terms of contract, dated_____, for the 

________________________________________________________, concluded between 

The Lebanese Red Cross (LRC) and 

 

 

(hereafter called the Contractor), 

 

the Contractor undertakes to produce a Bank Guarantee for good performance of the contract 

of ___% of the value of the contract or the amount of________________. 

 

We hereby unconditionally and irrevocably guarantee jointly and severally with the 

Contractor as a primary obligator and not as a surety merely, to pay the LRC upon its first 

demand and without cavil or argument any amounts up to the maximum of ____________ 

______________, in the event according to the binding opinion of the LRC, the Contractor 

would fail to comply with his contractual obligations. 

 

The failure of the Contractor to comply with his contractual obligations shall be advised to us 

in writing with a copy to the Contractor. 

 

This guarantee shall enter into effect on the date of entry into force of the Contract and shall 

remain valid until ………. (insert date) or until 28 days after the date of issuing the Defects 

Liability Certificate, whichever comes later. 

 

 

 

DATE: 

 

SIGNATURE OF THE BANK 

 

 

 

 



 

 CON-3 

SPECIMEN FORM 

 

BANK GUARANTEE FOR ADVANCE PAYMENT 

 

 

 

To:       The Lebanese Red Cross (LRC)   

Lebanese Red Cross Head Quarter, Spears Street, Kanatari, 

Beirut, Lebanon 

 

Dear Sirs, 

 

Re:  Guarantee for Advance Payment No___ 

 

According to the terms of contract, dated_____, for the 

________________________________________________________, concluded between 

The Lebanese Red Cross (hereafter called LRC) and 

 

 

(hereafter called the Contractor), 

 

the LRC undertakes to pay the Contractor ___% of the value of the contract or the amount of  

________________ by way of advance payment. The said advance payment shall be paid to 

the Contractor upon receipt by the LRC of the original of this guarantee. 

 

We hereby unconditionally and irrevocably guarantee jointly and severally with the 

Contractor as a primary obligator and not as a surety merely, to pay the LRC upon its first 

demand and without cavil or argument any amounts up to the maximum of ____________ 

______________, in the event according to the binding opinion of the LRC, the Contractor 

would fail to comply with his contractual obligations. 

 

The failure of the Contractor to comply with his contractual obligations shall be advised to us 

in writing with a copy to the Contractor. 

 

This guarantee shall enter into effect on the date of payment to the Contractor of the advance 

payment, either partially or totally, and shall remain valid until ………. (insert date) or until 

the LRC has received full repayment of the same amount from the Contractor, whichever 

comes later. 

 

 

 

DATE: 

 

SIGNATURE OF THE BANK 

 


